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%
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%
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 or consortium
  low
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(D
/E)*100

Jefferson K-8 20 456 456 381 456 100% 84% 12%
Kennedy K-8 19 479 479 363 479 100% 76% 11%
Lincoln K-8 18 470 470 350 470 100% 74% 11%
Reagan K-8 16 387 387 302 387 100% 78% 10%
Roosevelt K-8 20 517 517 409 517 100% 79% 13%
Washington K-8 27 657 657 526 657 100% 80% 17%
Lindsay High 9-12 44 998 998 707 998 100% 71% 23%
JJ Cairns 9-12 5 110 110 88 110 100% 80% 3%

TOTAL 169 4,074 4,074 3,126 4,074 100%

3,172LUSD

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT
Participating Students

Table (A)(2): Approach to Implementation
School Demographics

Raw Data
Actual numbers or estimates Percentages



SY 2010-
11 

(optional)

SY 2011-
12

SY 2012-
13

SY 2013-
14

SY 2014-
15

SY 2015-
16

SY 2016-
17 (Post-
Grant)

OVERALL 30.50% 32.80% 39.50% 45.60% 51.00% 55.90% 60.30%
Black or African American (N=3)
American Indican or Alaskan Native (N=7)
Asian (or Other Asian) 26.70% 34.03% 40.63% 46.56% 51.91% 56.72%
Filipino (N=0)
Hispanic or Latino 29.40% 32.10% 38.90% 45.00% 50.50% 55.50% 59.90%
Native Hawaiian or Pacific Islander (N=0)
White 48.10% 53.29% 57.96% 62.16% 65.95% 69.35%
Two or More Races (N=8)
Socioeconomically Disadvantaged 32.80% 39.52% 45.57% 51.01% 55.91% 60.32%
English Learner 14.80% 14.20% 22.80% 30.50% 37.50% 43.70% 49.30%
Student with Disabilities 7.00% 16.30% 24.67% 32.20% 38.98% 45.08%
OVERALL 33.50% 40.15% 46.14% 51.52% 56.37% 60.73%
Black or African American (N=0)
American Indican or Alaskan Native (N=1)
Asian (or Other Asian) (N=5)
Filipino (N=0)
Hispanic or Latino 32.50% 39.25% 45.33% 50.79% 55.71% 60.14%
Native Hawaiian or Pacific Islander (N=0)
White 69.20% 72.28% 75.05% 77.55% 79.79% 81.81%
Two or More Races (N=0)
Socioeconomically Disadvantaged 33.50% 40.15% 46.14% 51.52% 56.37% 60.73%
English Learner 25.80% 33.22% 39.90% 45.91% 51.32% 56.19%
Student with Disabilities (N=6)
OVERALL 12.90% 21.61% 29.45% 36.50% 42.85% 48.57%
Black or African American (N=0)
American Indican or Alaskan Native (N=2)
Asian (or Other Asian) (N=2)
Filipino (N=0)
Hispanic or Latino 12.50% 21.25% 29.13% 36.21% 42.59% 48.33%
Native Hawaiian or Pacific Islander (N=0)
White 23.80% 31.42% 38.28% 44.45% 50.01% 55.00%
Two or More Races (N=0)
Socioeconomically Disadvantaged 12.90% 21.61% 29.45% 36.50% 42.85% 48.57%
English Learner 8.90% 18.01% 26.21% 33.59% 40.23% 46.21%
Student with Disabilities (N=7)
OVERALL 40.40% 46.36% 51.72% 56.55% 60.90% 64.81%
Black or African American (N=1)
American Indican or Alaskan Native (N=1)
Asian (or Other Asian) (N=5)
Filipino (N=0)
Hispanic or Latino 39.00% 45.10% 50.59% 55.53% 59.98% 63.98%
Native Hawaiian or Pacific Islander (N=0)
White 65.00% 68.50% 71.65% 74.49% 77.04% 79.33%
Two or More Races (N=0)
Socioeconomically Disadvantaged 40.40% 46.36% 51.72% 56.55% 60.90% 64.81%
English Learner 24.40% 31.96% 38.76% 44.89% 50.40% 55.36%
Student with Disabilities (N=8)
OVERALL 34.40% 40.96% 46.86% 52.18% 56.96% 61.26%
Black or African American (N=1)
American Indican or Alaskan Native (N=0)
Asian (or Other Asian) (N=4)
Filipino (N=0)
Hispanic or Latino 34.00% 40.60% 46.54% 51.89% 56.70% 61.03%
Native Hawaiian or Pacific Islander (N=0)
White 43.80% 49.42% 54.48% 59.03% 63.13% 66.81%
Two or More Races (N=1)
Socioeconomically Disadvantaged 34.40% 40.96% 46.86% 52.18% 56.96% 61.26%
English Learner 21.20% 29.08% 36.17% 42.55% 48.30% 53.47%
Student with Disabilities (N=5)
OVERALL 28.30% 35.47% 41.92% 47.73% 52.96% 57.66%
Black or African American (N=0)
American Indican or Alaskan Native (N=1)
Asian (or Other Asian) (N=4)
Filipino (N=0)
Hispanic or Latino 26.90% 34.21% 40.79% 46.71% 52.04% 56.84%
Native Hawaiian or Pacific Islander (N=0)
White 50.00% 55.00% 59.50% 63.55% 67.20% 70.48%
Two or More Races (N=0)
Socioeconomically Disadvantaged 28.30% 35.47% 41.92% 47.73% 52.96% 57.66%
English Learner 5.00% 14.50% 23.05% 30.75% 37.67% 43.90%
Student with Disabilities (N=4)
OVERALL 31.70% 38.53% 44.68% 50.21% 55.19% 59.67%
Black or African American (N=0)
American Indican or Alaskan Native (N=0)
Asian (or Other Asian) (N=2)
Filipino (N=0)
Hispanic or Latino 32.70% 39.43% 45.49% 50.94% 55.84% 60.26%
Native Hawaiian or Pacific Islander (N=0)
White 29.40% 36.46% 42.81% 48.53% 53.68% 58.31%
Two or More Races (N=0)
Socioeconomically Disadvantaged 31.70% 38.53% 44.68% 50.21% 55.19% 59.67%
English Learner 8.60% 17.74% 25.97% 33.37% 40.03% 46.03%
Student with Disabilities (N=10)
OVERALL 40.10% 46.09% 51.48% 56.33% 60.70% 64.63%

Grade 6

CST-ELA Grade 7

Grade Level

CST-ELA Grade 4

CST-ELA Grade 5

CST-ELA

Goal area Subgroup

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT
Student Outcome Performance Measures

Table (A)(4): LEA-wide goals for improved student outcomes
(A)(4)(a) Performance on summative assessments (proficiency status and growth)

Summative assessments being used (e.g., name of ESEA assessment or end-of-course test): 

CST-ELA All Grades

CST-ELA Grade 2

CST-ELA Grade 3

Methodology for determining status (e.g., percent proficient and above):
Methodology for determining growth (e.g., value-added, mean growth percentile, change in achievement levels):

Baseline(s) Goals



Black or African American (N=1)
American Indican or Alaskan Native (N=1)
Asian (or Other Asian) (N=5)
Filipino (N=0)
Hispanic or Latino 39.50% 45.55% 51.00% 55.90% 60.31% 64.28%
Native Hawaiian or Pacific Islander (N=0)
White 50.00% 55.00% 59.50% 63.55% 67.20% 70.48%
Two or More Races (N=0)
Socioeconomically Disadvantaged 40.10% 46.09% 51.48% 56.33% 60.70% 64.63%
English Learner 7.80% 17.02% 25.32% 32.79% 39.51% 45.56%
Student with Disabilities (N=8)
OVERALL 34.90% 41.41% 47.27% 52.54% 57.29% 61.56%
Black or African American (N=0)
American Indican or Alaskan Native (N=1)
Asian (or Other Asian) (N=6)
Filipino (N=0)
Hispanic or Latino 34.70% 41.23% 47.11% 52.40% 57.16% 61.44%
Native Hawaiian or Pacific Islander (N=0)
White 46.40% 51.76% 56.58% 60.93% 64.83% 68.35%
Two or More Races (N=5)
Socioeconomically Disadvantaged 34.90% 41.41% 47.27% 52.54% 57.29% 61.56%
English Learner 9.00% 18.10% 26.29% 33.66% 40.29% 46.27%
Student with Disabilities (N=3)

SY 2010-
11 

(optional)

SY 2011-
12

SY 2012-
13

SY 2013-
14

SY 2014-
15

SY 2015-
16

SY 2016-
17 (Post-
Grant)

OVERALL 31.60% 29.50% 36.60% 42.90% 48.60% 53.70% 58.40%
Black or African American (N=3)
American Indican or Alaskan Native (N=7)
Asian (or Other Asian) 20.50% 28.45% 35.61% 42.04% 47.84% 53.06%
Filipino (N=0)
Hispanic or Latino 31.30% 29.30% 36.40% 42.70% 48.50% 53.60% 58.30%
Native Hawaiian or Pacific Islander (N=0)
White 35.30% 41.77% 47.59% 52.83% 57.55% 61.80%
Two or More Races (N=8)
Socioeconomically Disadvantaged 29.50% 36.55% 42.90% 48.61% 53.74% 58.37%
English Learner 25.70% 23.10% 30.80% 37.70% 43.90% 49.50% 54.60%
Student with Disabilities 9.90% 18.91% 27.02% 34.32% 40.89% 46.80%
OVERALL 44.10% 49.69% 54.72% 59.25% 63.32% 66.99%
Black or African American (N=0)
American Indican or Alaskan Native (N=1)
Asian (or Other Asian) (N=5)
Filipino (N=0)
Hispanic or Latino 44.30% 49.87% 54.88% 59.39% 63.46% 67.11%
Native Hawaiian or Pacific Islander (N=0)
White 61.50% 65.35% 68.82% 71.93% 74.74% 77.27%
Two or More Races (N=0)
Socioeconomically Disadvantaged 44.10% 49.69% 54.72% 59.25% 63.32% 66.99%
English Learner 40.60% 46.54% 51.89% 56.70% 61.03% 64.92%
Student with Disabilities (N=6)
OVERALL 36.00% 42.40% 48.16% 53.34% 58.01% 62.21%
Black or African American (N=0)
American Indican or Alaskan Native (N=2)
Asian (or Other Asian) (N=2)
Filipino (N=0)
Hispanic or Latino 35.30% 41.77% 47.59% 52.83% 57.55% 61.80%
Native Hawaiian or Pacific Islander (N=0)
White 47.60% 52.84% 57.56% 61.80% 65.62% 69.06%
Two or More Races (N=0)
Socioeconomically Disadvantaged 36.00% 42.40% 48.16% 53.34% 58.01% 62.21%
English Learner 33.20% 39.88% 45.89% 51.30% 56.17% 60.56%
Student with Disabilities (N=8)
OVERALL 41.70% 47.53% 52.78% 57.50% 61.75% 65.57%
Black or African American (N=1)
American Indican or Alaskan Native (N=1)
Asian (or Other Asian) (N=5)
Filipino (N=0)
Hispanic or Latino 40.70% 46.63% 51.97% 56.77% 61.09% 64.98%
Native Hawaiian or Pacific Islander (N=0)
White 55.00% 59.50% 63.55% 67.20% 70.48% 73.43%
Two or More Races (N=0)
Socioeconomically Disadvantaged 41.70% 47.53% 52.78% 57.50% 61.75% 65.57%
English Learner 29.40% 36.46% 42.81% 48.53% 53.68% 58.31%
Student with Disabilities (N-8)
OVERALL 45.20% 50.68% 55.61% 60.05% 64.05% 67.64%
Black or African American (N=1)
American Indican or Alaskan Native (N=0)
Asian (or Other Asian) (N=4)
Filipino (N=0)
Hispanic or Latino 45.00% 50.50% 55.45% 59.91% 63.91% 67.52%
Native Hawaiian or Pacific Islander (N=0)
White 53.30% 57.97% 62.17% 65.96% 69.36% 72.42%
Two or More Races (N=1)
Socioeconomically Disadvantaged 45.20% 50.68% 55.61% 60.05% 64.05% 67.64%
English Learner 40.00% 46.00% 51.40% 56.26% 60.63% 64.57%
Student with Disabilities (N=6)
OVERALL 23.00% 30.70% 37.63% 43.87% 49.48% 54.53%
Black or African American (N=0)
American Indican or Alaskan Native (N=1)
Asian (or Other Asian) (N=4)
Filipino (N=0)
Hispanic or Latino 21.70% 29.53% 36.58% 42.92% 48.63% 53.76%
Native Hawaiian or Pacific Islander (N=0)
White 35.00% 41.50% 47.35% 52.62% 57.35% 61.62%
Two or More Races (N=0)
Socioeconomically Disadvantaged 23.00% 30.70% 37.63% 43.87% 49.48% 54.53%
English Learner 4.20% 13.78% 22.40% 30.16% 37.15% 43.43%

CST-ELA Grade 8

CST-ELA Grade 10

CST-Math Grade 2

All Grades

Goals

Goal area Grade Level Subgroup

Baseline(s)

CST-Math Grade 3

CST-Math Grade 4

CST-Math Grade 5

CST-Math Grade 6

CST-Math



Student with Disabilities (N=4)
OVERALL 29.50% 36.55% 42.90% 48.61% 53.74% 58.37%
Black or African American (N=0)
American Indican or Alaskan Native (N=0)
Asian (or Other Asian) (N=2)
Filipino (N=0)
Hispanic or Latino 29.60% 36.64% 42.98% 48.68% 53.81% 58.43%
Native Hawaiian or Pacific Islander (N=0)
White 35.30% 41.77% 47.59% 52.83% 57.55% 61.80%
Two or More Races (N=0)
Socioeconomically Disadvantaged 29.50% 36.55% 42.90% 48.61% 53.74% 58.37%
English Learner 11.80% 20.62% 28.56% 35.70% 42.13% 47.92%
Student with Disabilities (N=9)
OVERALL 31.70% 38.53% 44.68% 50.21% 55.19% 59.67%
Black or African American (N=1)
American Indican or Alaskan Native (N=2)
Asian (or Other Asian) (N=5)
Filipino (N=0)
Hispanic or Latino 31.80% 38.62% 44.76% 50.28% 55.25% 59.73%
Native Hawaiian or Pacific Islander (N=0)
White 31.30% 38.17% 44.35% 49.92% 54.93% 59.43%
Two or More Races (N=0)
Socioeconomically Disadvantaged 31.70% 38.53% 44.68% 50.21% 55.19% 59.67%
English Learner 15.30% 23.77% 31.39% 38.25% 44.43% 49.99%
Student with Disabilities 9.10% 18.19% 26.37% 33.73% 40.36% 46.32%
OVERALL 15.50% 23.95% 31.56% 38.40% 44.56% 50.10%
Black or African American (N-0)
American Indican or Alaskan Native (N=0)
Asian (or Other Asian) (N=6)
Filipino (N=0)
Hispanic or Latino 15.30% 23.77% 31.39% 38.25% 44.43% 49.99%
Native Hawaiian or Pacific Islander (N=0)
White 19.20% 27.28% 34.55% 41.10% 46.99% 52.29%
Two or More Races (N=5)
Socioeconomically Disadvantaged 15.50% 23.95% 31.56% 38.40% 44.56% 50.10%
English Learner 6.40% 15.76% 24.18% 31.77% 38.59% 44.73%
Student with Disabilities (N=2)

SY 2010-
11 

(optional)

SY 2011-
12

SY 2012-
13

SY 2013-
14

SY 2014-
15

SY 2015-
16

SY 2016-
17 (Post-
Grant)

LUSD Black or African American

LUSD White

LUSD American Indian or Alaskan Native

LUSD White

LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

LUSD Native Hawaiian or Pacific Islander

LUSD White

LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

LUSD Black or African American

LUSD White

LUSD American Indian or Alaskan Native

LUSD White

LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

LUSD Native Hawaiian or Pacific Islander

LUSD White

LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

LUSD Black or African American

LUSD White

LUSD American Indian or Alaskan Native

LUSD White

LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

LUSD Native Hawaiian or Pacific Islander

LUSD White

(N=0)

(N=2)

(N=2)

(N=0)

(N=0)

(N=0)

(N=0)

(N=6)

(N=0)

(N=0)

(N=0)

34.2 38.6 31.88 25.16 18.44 11.72 5

Grade 7

12.7 28.9

(N=3)

CST-ELA All Grades

(N=8)

19.8 16.5 14.2 11.9 9.6 7.3

18.5 15.8 13.64

23.42 17.28 11.14

43.4

CST-Math

36.8

(N=0)

Grade 8

CST-Math Grade 10

5

5

(N=1)

23.4 19.72 16.04 12.36 8.68

Grade Level

(N=7)

11.3
CST-ELA Grade 3

(A)(4)(b) Decreasing achievement gaps (as defined in this notice)

Specific methodology for determining achievement gap (as defined in this notice): 

Goal area Identify subgroup and comparison group

Baseline(s) Goals

CST-Math

529.56

35.72 28.04 20.36 12.68 5

524.08 17.72 11.3630.44

24.12 19.34 14.56 9.78

26.3

CST-ELA Grade 2

(N=5)

35.7

11.48 9.32 7.16 5

5

10.04 8.78 7.52 6.26 5



LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

LUSD Black or African American

LUSD White

LUSD American Indian or Alaskan Native

LUSD White

LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

LUSD Native Hawaiian or Pacific Islander

LUSD White

LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

LUSD Black or African American

LUSD White

LUSD American Indian or Alaskan Native

LUSD White

LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

LUSD Native Hawaiian or Pacific Islander

LUSD White

LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

LUSD Black or African American

LUSD White

LUSD American Indian or Alaskan Native

LUSD White

LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

LUSD Native Hawaiian or Pacific Islander

LUSD White

LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

LUSD Black or African American

LUSD White

LUSD American Indian or Alaskan Native

LUSD White

LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

LUSD Native Hawaiian or Pacific Islander

LUSD White

LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

LUSD Black or African American

LUSD White

LUSD American Indian or Alaskan Native

LUSD White

LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

(N=10)

10.5 9.4 8.3 7.2 6.1 5
CST ELA Grade 8

(N=1)

(N=1)

(N=5)

(N=0)

N/A N/A

20.8

(N=0)

(N=0)

17.64 14.48 11.32 8.16 5

-3.3 N/A N/A N/A N/A N/A
CST-ELA Grade 7

(N=0)

(N=0)

(N=2)

-2.3 N/A N/A N/A

21.7

23.1

(N=0)

45

(N=4)

21 13 5

(N=0)

(N=0)

(N=5)

(N=0)

(N=1)

CST-ELA Grade 6

(N=0)

(N=1)

18.36 15.02 11.68 8.34 5

37 29

(N=4)

9.7
CST-ELA Grade 5

(N=1)

(N=0)

(N=4)

9.4

22.5

(N=0)

40.6

(N=8)

19.24 12.12 5

(N=0)

33.48 26.36

24.6

(N=1)

(N=1)

20.68 16.76 12.84 8.92 5

26

(N=0)

(N=0)

(N=5)

(N=0)

(N=7)

10.9

14.9

(N=0)

Grade 4

12.92 10.94

CST-ELA
21.8 17.6 13.4 9.2 5

8.96 6.98 5

9.72 8.54 7.36 6.18 5

19 15.5 12 8.5 5

19.48 15.86 12.24 8.62 5

8.76 7.82 6.88 5.94 5

8.52 7.64 6.76 5.88 5



LUSD Native Hawaiian or Pacific Islander

LUSD White

LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

LUSD Black or African American

LUSD White

LUSD American Indian or Alaskan Native

LUSD White

LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

LUSD Native Hawaiian or Pacific Islander

LUSD White

LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

SY 2010-
11 

(optional)

SY 2011-
12

SY 2012-
13

SY 2013-
14

SY 2014-
15

SY 2015-
16

SY 2016-
17 (Post-
Grant)

LUSD Black or African American

LUSD White

LUSD American Indian or Alaskan Native

LUSD White

LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

LUSD Native Hawaiian or Pacific Islander

LUSD White

LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

LUSD Black or African American

LUSD White

LUSD American Indian or Alaskan Native

LUSD White

LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

LUSD Native Hawaiian or Pacific Islander

LUSD White

LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

LUSD Black or African American

LUSD White

LUSD American Indian or Alaskan Native

LUSD White

LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

LUSD Native Hawaiian or Pacific Islander

LUSD White

LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

LUSD Black or African American

LUSD White

LUSD American Indian or Alaskan Native

LUSD White

Goal area Grade Level Identify subgroup and comparison group

Baseline(s) Goals

(N=1)

(N=1)

11.7

12.4

(N=0)

14.4

(N=8)

(N=0)

(N=6)

(N=0)

(N=0)

CST-Math Grade 3

(N=0)

(N=2)

10.92 9.44 7.96 6.48 5

10.36 9.02

(N=2)

17.3
CST-Math Grade 2

(N=0)

(N=1)

(N=5)

17.4

21

(N=0)

13.9 14.7 12.76 10.82 8.88 6.94 5

33 34.7 28.76 22.82 16.88 10.94 5

(N=0)

9.4 10.8 9.64 8.48 7.32 6.16 5

10.3 11.1 9.88 8.66 7.44 6.22 5

(N=0)

(N=8)

(N=5)

(N=3)

CST-Math All Grades

(N=3)

(N=7)

0.2

11.8
CST-ELA Grade 10

(N=0)

(N=1)

(N=6)

11.5

37.4

(N=0)

42.2

(N=8)

19.88 12.44 5

(N=0)

(N=0)

9.9

(N=0)
CST-ELA Grade 8

8.92 7.94 6.96 5.98 5

34.76 27.32

13.7 11.96 10.22 8.48 6.74 5

(N=0)

14.92 12.44 9.96

7.68 6.34 5

12.52 10.64 8.76 6.88 5

17.8 14.6 11.4 8.2 5

30.92 24.44 17.96 11.48 5

14.84 12.38 9.92 7.46 5

10.44 9.08 7.72 6.36 5

10.2 8.9 7.6 6.3 5

7.48 5



LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

LUSD Native Hawaiian or Pacific Islander

LUSD White

LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

LUSD Black or African American

LUSD White

LUSD American Indian or Alaskan Native

LUSD White

LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

LUSD Native Hawaiian or Pacific Islander

LUSD White

LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

LUSD Black or African American

LUSD White

LUSD American Indian or Alaskan Native

LUSD White

LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

LUSD Native Hawaiian or Pacific Islander

LUSD White

LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

LUSD Black or African American

LUSD White

LUSD American Indian or Alaskan Native

LUSD White

LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

LUSD Native Hawaiian or Pacific Islander

LUSD White

LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

LUSD Black or African American

LUSD White

LUSD American Indian or Alaskan Native

LUSD White

LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

LUSD Native Hawaiian or Pacific Islander

LUSD White

LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

LUSD Black or African American

LUSD White

22.2 18.76 15.32 11.88 8.44 5

(N=0)

(N=0)

CST-Math Grade 8

(N=1)

(N=2)

(N=5)

-0.4 N/A N/A N/A N/A N/A

15.9

(N=0)

23.5

(N=9)

(N=0)

-0.5 N/A N/A N/A N/A N/A

(N=0)

5.8

5.7

(N=0)

(N=0)

(N=4)

(N=0)

CST-Math Grade 7

(N=0)

(N=0)

5.56 5.42 5.28 5.14 5

5.64 5.48

(N=2)

13.3
CST-Math Grade 6

(N=0)

(N=1)

(N=4)

12

30.8

(N=0)

8.1

8.4

(N=0)

13.3

(N=6)

(N=0)

(N=0)

(N=8)

(N=1)

(N=0)

CST-Math Grade 5

(N=1)

(N=0)

7.72 7.04 6.36 5.68 5

7.48 6.86

(N=4)

14.3
CST-Math Grade 4

(N=5)

13.3

25.6

(N=0)

(N=0)

5.32 5.16 5

19.8 16.1 12.4 8.7 5

13.72 11.54 9.36 7.18 5

10.6 9.2 7.8 6.4 5

25.64 20.48 15.32 10.16 5

6.24 5.62 5

11.64 9.98 8.32 6.66 5

11.64 9.98 8.32 6.66 5

12.44 10.58 8.72 6.86 5

11.64 9.98 8.32 6.66 5

21.48 17.36 13.24 9.12 5



LUSD American Indian or Alaskan Native

LUSD White

LUSD Asian (or Other Asian) 

LUSD White

LUSD Filipino

LUSD White

LUSD Hispanic or Latino 

LUSD White

LUSD Native Hawaiian or Pacific Islander

LUSD White

LUSD Two or More Races

LUSD White

LUSD Socioeconomically Disadvantaged

LUSD White

LUSD English Learner

LUSD White

LUSD Student with Disabilities 

LUSD White

SY 2010-
11 

(optional)

SY 2011-
12

SY 2012-
13

SY 2013-
14

SY 2014-
15

SY 2015-
16

SY 2016-
17 (Post-
Grant)

OVERALL 69.90% 73.60% 77.88% 82.16% 86.44% 90.72% 95.00%
Hispanic/Latino 69.00% 74.80% 78.84% 82.88% 86.92% 90.96% 95.00%

White 71.40% 61.10% 67.88% 74.66% 81.44% 88.22% 95.00%
Socioeconomically Disadvantaged 69.90% 73.60% 77.88% 82.16% 86.44% 90.72% 95.00%

English Learner 56.30% 63.70% 69.96% 76.22% 82.48% 88.74% 95.00%
OVERALL 76.10% 79.20% 82.36% 85.52% 88.68% 91.84% 95.00%

Hispanic 75.60% 80.40% 83.32% 86.24% 89.16% 92.08% 95.00%
White 72.20% 71.40% 76.12% 80.84% 85.56% 90.28% 95.00%

Socioeconomically Disadvantaged 76.10% 79.20% 82.36% 85.52% 88.68% 91.84% 95.00%
English Learner 64.60% 69.90% 74.92% 79.94% 84.96% 89.98% 95.00%

SY 2010-
11 

(optional)

SY 2011-
12

SY 2012-
13

SY 2013-
14

SY 2014-
15

SY 2015-
16

SY 2016-
17 (Post-
Grant)

OVERALL 60% 65.00% 70.00% 75.00% 80.00% 85%
Hispanic/Latino 62% 54.90% 62.40% 70.00% 77.50% 85%

White 53% 54.90% 62.40% 70.00% 77.50% 85%
Socioeconomically Disadvantaged 60% 54.90% 62.40% 70.00% 77.50% 85%

English Learner 50% 54.90% 62.40% 70.00% 77.50% 85%

(N=0)

12.8

(N=2)

(N=5)

3.7

(N=0)

3.9 3.12 2.34 1.56 0.78 0
CST-Math Grade 10

(N=0)

11.24 9.68 8.12 6.56 5

(N=6)

College enrollment rate

(A)(4)(d) College enrollment (as defined in this notice) rates*
NOTE:  College enrollment should be calculated as the ratio between college-enrolled students and their graduating cohort.  For example, for SY 2010-11, the 

o   (College enrollment SY 2010-11) = Number of SY 2008-09 graduates enrolled in a higher-education institution during the 16 months after graduation
o   (College enrollment rate) = (College enrollment SY 2010-11)÷(Cohort Population, e.g. total number of SY 2008-09 graduates)*100

Goal area Subgroup

Baseline(s) Goals

(A)(4)(c) Graduation rates (as defined in this notice)

Goal area Subgroup

Baseline(s) Goals

LUSD

LHS

2.96 2.22 1.48 0.74 0

Source: Cohort Outcome Summary Report from Dataquest

*Source: FAFSA



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or 
Complete: 
mm/dd/yy

In Progress Status
Choose:

Ahead; On‐track; Off‐
track; Immediate attn reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget 
Reference

1 Administration/Planning Task
1.1 Appoint Lead Personnel DLT 02/01/13 7/1/2013
1.1.1 Job descriptions developed DLT 2/1/2013 2/15/2013
1.1.2 Positions posted DLT 2/15/2013 3/15/2013
1.1.3 Interviews conducted DLT 2/25/2013 6/15/2013
1.1.4 M Hire Curriculum & Instructional Specialists (2) DLT 5/1/13 5/1/2013
1.1.5 M Hire Director of Technology & 21st Century Learning DLT 3/1/13 3/1/13
1.1.6 M Hire 21st Century Learning Support Assistant DLT 3/15/13 3/15/2013
1.1.7 M Hire PBS Instructional Design & Delivery (6) DLT 4/1/13 4/1/2013
1.1.8 M Hire Blended Learning Specialist (1) DLT 5/1/13 5/1/2013
1.1.9 M Hire Digital Media Arts Specialist (1) DLT 5/1/2013 5/1/2013
1.1.10 M Hire Blended Learning Support Assistants (8) DLT 7/1/13 7/1/2013

1.1.11 D All key personnel formally hired and start dates established DLT 7/1/2013 7/1/2013
1.2 Finalize Partner Contracts DLT 1/15/2013 6/30/2015
1.2.1 Develop Tech Audit RFP DLT 1/15/2013 1/25/2013
1.2.2 M Post Tech Audit RFP DLT 2/1/2013 2/1/2013

1.2.3 Review and score tech audit proposals submitted by due date DLT 2/15/2013 2/20/2013

1.2.4 M Select vendor for tech audit DLT 2/22/2013 2/22/2013

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT

Activities for Project 1 

Project #1 Administrative/Planning
Project Goals/Desired Outcomes: Establish the infrastructure to implement overall project activities
Narrative: These are activities such as hiring staff and contracting with vendors, assessing technology needs, and developing the scope and sequence that naturally fall at the beginning of the project. Ongoing administrative
activities are also listed here.

Key Performance Measures: Goal 1 (Objective 1.1 & 1.2); Goal 2 (Objective 2.1a.b, 2.2a.b, 2.3 a.b, 2.4 a.b); Goal 4 (Objective 4.1, 4.2, 4.3); Goal 5 (Objective 5.1 & 5.2) ; Goal 6 (Objective 6.1 & 6.2)

Cross‐reference to other projects:  Most of these activities have to be completed in order to begin preliminary project implementation. However, the administrative activities listed influence, in some capacity, nearly all project 
activities.



1.2.5

Develop RFPs for Year 1 and Year 2 for the following  
services:  College and Career Readiness; Professional 
Development; Curriculum and Assessment Development; 
Program Evaluation; Increasing Access and Learning via 
Technology; Digital Learning Platform Development; Analysis 
of Curriculum, Assessments, and Resources to ensure 
Common Core Alignment and Rigor; Publications of LUSD 
Performance‐based System and RTTD Initiatives 

DLT 2/15/2013 3/15/2013

1.2.6 M Post RFPs for all services listed in 1.2.5 DLT 3/15/2013 3/15/2013
1.2.7 Review and score proposals submitted by due date DLT 4/10/2013 5/15/2013

1.2.8 M
Select partners/vendors for professional development and 
other services

DLT 6/1/2013 6/1/2013

1.2.9 Meet with partners to delineate roles and responsibilities DLT 5/15/2013 6/15/2013

1.2.10 M Finalize Partner Contracts DLT 6/15/13 6/15/2013
1.2.11 D All Y1‐Y2 contracts approved by the local School Board S 6/30/2013 6/30/2013
1.2.12 Develop RFPs for Year 3 services DLT 2/1/2014 2/15/2014
1.2.13 M Post RFPs for Year 3 services DLT 3/1/2014 3/1/2014

1.2.14 Review and score Year 3 proposals submitted by due date DLT 4/1/2014 5/1/2014

1.2.15
Select partners/vendors for Year 3 professional development 
and other services

DLT 6/1/2014 6/1/2014

1.2.16
Meet with Year 3 partners to delineate roles and 
responsibilities

DLT 5/15/2014 6/15/2014

1.2.17 M Finalize Year 3 Partner Contracts DLT 6/15/14 6/15/2014

1.2.18 D All Year 3 contracts approved by the local School Board S 6/30/2014 6/30/2014
1.2.19 Develop RFPs for Year 4 services DLT 2/1/2015 2/15/2015
1.2.20 M Post RFPs for Year 4 services DLT 3/1/2015 3/1/2015

1.2.21 Review and score Year 4 proposals submitted by due date DLT 4/1/2015 5/1/2015

1.2.22 M
Select partners/vendors for Year 4 professional development 
and other services

DLT 6/1/2015 6/1/2015

1.2.23
Meet with Year 4 partners to delineate roles and 
responsibilities

DLT 5/15/2015 6/15/2015

1.2.24 M Finalize Year 4 Partner Contracts DLT 6/15/15 6/15/2015

1.2.25 D All Year 4 contracts approved by the local School Board S 6/30/2015 6/30/2015
1.3 Restructuring office space for RTT team DCI 2/1/2013 2/19/2013

1.3.1
Determine appropriate teams and office/work locations for 
all RTTD staff to optimize collaboration and ensure 
productivity. 

DLT 2/1/2013 2/15/2013



1.3.2
Set up all office space for RTTD team and related staff 
members

LUSD Maintenance Staff 2/15/2013 2/19/2013

1.3.3 M
Transition RTTD staff and other related staff to new office 
spaces 

LUSD Maintenance Staff 2/19/2013 2/19/2013

1.3.4 D
All RTTD staff members have designated space in the district 
office ideal for engaging in their work responsibilities

DLT 2/19/2013 2/19/2013

1.4
Ensure all LUSD stakeholders are clearly informed on the 
goals, outcomes, key activities, and roles/ responsibilities of 
key personnel in the RTTD work 

DLT, DT21, MAS 1/15/2013 6/1/2013
PD, Publ 

1.4.1
Discuss/develop communications campaign ideas and 
timelines

DLT 1/15/2013 1/30/2013

1.4.2 M
Communicate information ideas and timelines with 
leadership

S 1/30/2013 1/30/2013

1.4.3 Develop communications campaign presentations  DLT 1/30/2013 2/15/2013

1.4.4
Develop speaking points for school leaders to use with the 
parents, learners, and general public

DLT 1/30/2013 2/8/2013

1.4.5
Meet with local press to explain the RTTD goals, objectives, 
and key activities

S 1/18/2013 1/18/2013

1.4.6 M
Information on the LUSD RTTD goals and objectives 
highlighted in local media

S 2/1/2013 2/1/2013

1.4.7 M
Present information to the School Board regarding RTTD 
goals, objectives, key activities, and roles and responsibilities 
of essential staff.

S 2/8/2013 2/8/2013

1.4.8
Conduct meetings with certificated staff regarding RTTD 
goals, objectives, key activities, and roles and responsibilities 
of essential staff.

S, DCI 2/20/2013 3/8/2013

1.4.9 M
Conduct meetings with leadership staff regarding RTTD goals, 
objectives, key activities, and roles and responsibilities of 
essential staff.

S, DCI 2/20/2013 2/20/2013

1.4.10
Conduct meetings with classifed staff regarding RTTD goals, 
objectives, key activities, and roles and responsibilities of 
essential staff.

S, DCI 3/13/2013 4/15/2013

1.4.11 M
Follow‐up meeting with local press to explain progress on the 
RTTD goals, objectives, and key activities

S 3/15/2013 3/15/2013

1.4.12
Conduct follow‐up meetings with leadership staff regarding 
progress on the initial activities

S, DCI 4/17/2013 4/17/2013

1.4.13 M
Conduct follow‐up meetings with certificated staff regarding 
progress on the RTTD initial activities.

S, DCI 5/22/2013 5/22/2013

1.4.14 D
LUSD Stakeholders are clearly informed on the goals, 
outcomes, key activities, and roles/ responsibilities of key 
personnel in the RTTD work 

S, DCI 6/1/2013 6/1/2013

1.5 Conduct District Leadership Team (DLT) meetings S 1/1/2013 12/31/2016
1.5.1 Discuss possible key members to serve on the DLT S, DCI 1/10/2013 1/15/2013
1.5.2 Formally select the DLT S 1/15/2013 1/15/2013



1.5.3 M Calendar all Y1 and Y2 meetings of the DLT S 1/15/2013 1/15/2013
1.5.4 Set goals and agenda topics for the DLT DLT 1/30/2013 3/15/2013
1.5.5 DLT meetings are held as scheduled for Y1 DLT 1/30/2013 6/30/2013

1.5.6
Notes/agreements from all DLT meetings are kept and 
reviewed as implementation progress is monitored

DLT 1/30/2013 6/30/2013

1.5.7 M
Activities related to the implementation of RTTD initiative are 
documented and completed as scheduled

DLT 6/30/2013 6/30/2013

1.5.8 DLT meetings are held as scheduled for Y2 DLT 8/1/2013 7/31/2014

1.5.9
Notes/agreements from all DLT meetings are kept and 
reviewed as implementation progress is monitored

DLT 8/30/2013 7/31/2014

1.5.10 M
Activities related to the implementation of RTTD initiative are 
documented and completed as scheduled for Y2

DLT 10/30/2013 10/30/2013

1.5.11 M
Activities related to the implementation of RTTD initiative are 
documented and completed as scheduled for Y2

DLT 1/31/2014 1/31/2014

1.5.12 M
Activities related to the implementation of RTTD initiative are 
documented and completed as scheduled for Y2

DLT 5/31/2014 5/31/2014

1.5.13 M Calendar all Y3 meetings of the DLT S 6/30/2014 6/30/2014
1.5.14 DLT meetings are held as scheduled for Y3 DLT 8/1/2014 7/31/2015

1.5.15 M
Activities related to the implementation of RTTD initiative are 
documented and completed as scheduled for Y3

DLT 10/30/2014 10/30/2014

1.5.16 M
Activities related to the implementation of RTTD initiative are 
documented and completed as scheduled for Y3

DLT 1/31/2015 1/31/2015

1.5.17 M
Activities related to the implementation of RTTD initiative are 
documented and completed as scheduled for Y3

DLT 5/31/2015 5/31/2015

1.5.18 M Calendar all Y3 meetings of the DLT S 6/30/2014 6/30/2014
1.5.19 DLT meetings are held as scheduled for Y4 DLT 8/1/2015 12/31/2016

1.5.20 M
Implementation activities are documented and completed as 
scheduled for Y4

DLT 10/30/2015 10/30/2015

1.5.21 M
Implementation activities are documented and completed as 
scheduled for Y4

DLT 1/31/2016 1/31/2016

1.5.22 M
Activities related to the implementation of RTTD initiative are 
documented and completed as scheduled for Y4

DLT 5/31/2016 5/31/2016

1.5.23 M
Activities related to the implementation of RTTD initiative are 
documented and completed as scheduled for Y4

DLT 8/31/2016 8/31/2016

1.5.24 M
Activities related to the implementation of RTTD initiative are 
documented and completed as scheduled for Y4

DLT 12/31/2016 12/31/2016



1.5.25 D
All District leadership team meetings result in focused action 
aligned to Project EMPOWER

DLT 12/31/2016 1/31/2016

1.6
Negotiate for all non‐student attendance days for 2013 
through 2016 to provide training

Assistant Superintendent of 
Human Resources (ASHR) 
and local certificated union 

leadership

1/20/2013 2/15/2013

PD 
1.6.1 Develop proposed 3‐year calendar DLT 1/20/2013 1/30/2013

1.6.2 Meeting with certificated union to discuss calendar proposals
ASHR and local certificated 

union leadership
2/1/2013 2/5/2013

1.6..3 Engage in calendar negotiations
ASHR,  local certificated 

union leadership 
2/1/2013 2/11/2013

1.6.4 3‐year calendar agreed on with local union
ASHR,  local certificated 

union leadership and local 
School Board

2/8/2013 2/11/2013

1.6.5 M 3‐year calendar approved by the local school board School Board 2/11/2013 2/11/2013

1.6.6 D
Publicize 3‐year calendar which is consistent with the correct 
number of staff development days for called for in the RTTD 
application

S 2/15/2013 2/15/2013

1.7 Link Certificated Evaluation System to student achievement DLT, School Board 9/1/2013 9/1/2014

1.7.1 Select a committee to revise the evaluation tool ASHR 9/1/2013 10/31/2013

1.7.2 M
Create competencies for each certificated staff position to be 
evaluated linked to student achievement

DLT, Evaluation Committee 11/1/2013 11/1/2013

1.7.3
Develop a draft rubric to measure progress on the 
competencies

DLT, Evaluation Committee 11/1/2013 2/1/2014

1.7.4
Conduct classroom visits using the new competencies and 
rubrics as a guide

DLT, site Principals, directors 2/1/2014 3/1/2014

1.7.5 M
Finalize competencies and rubric to measure progress on the 
competencies

DLT, Evaluation Committee 3/1/2014 3/1/2014

1.7.6 Establish draft evaluation tool DLT, Evaluation Committee 3/1/2014 4/1/2014

1.7.7 M
Finalize formal agreement with local union on evaluation tool 
that links student achievement to evaluation

ASHR, Evaluation Committee 5/1/2014 5/1/2014

1.7.8
Develop evaluation protocols for all certificated staff 
members

ASHR 5/1/2014 6/30/2014

1.7.9 D

Evaluation system that links the evaluation of the teacher, 
Principal, Assistant Principal, Directors, Assistant 
Superintendents, and Superintendent to student achievement 
in use for formal evaluations 

DLT, Principals 8/1/2014 8/1/2014



1.8

Develop an individualized professional development growth 
plan and capacity‐building model for improving teacher 
effectiveness and performance that supplements and extends 
the formal Certificated Evaluation system.

DLT, site Principals, directors 1/15/2013 10/30/2014

The tasks are shown 
through tasks and 
milestones listed on 
1.8.15‐1.8.27M DLP, PD

1.8.1
Research professional competencies that are aligned to the 
California Standards for the Teaching Profession

DLT, Principals 4/1/2013 6/30/2013

1.8.2
Develop and/or adopt draft professional competencies that 
are aligned to the California Standards for the Teaching 
Profession

DLT, Principals 7/1/2013 9/1/2013

1.8.3
Write the professional competencies that are aligned to the 
California Standards for the Teaching Profession into a 
Measurement Topic format

DLT, Principals 9/1/2013 10/1/2013

1.8.4
Have the competencies reviewed and approved by an outside 
expert

S 10/1/2013 12/1/2013

1.8.5 M
Formally adopt the professional compentencies required of 
all Lindsay teachers

DLT, Principals, teachers 12/1/2013 12/1/2013

1.8.6
Create a professional growth plan module for teachers in 
Educate

DT21 1/1/2014 3/1/2014

1.8.7
Establish student achievement targets that can be linked to 
the professional development growth plan of teachers

DLT, site Principals, teachers 1/1/2014 2/1/2014

1.8.8 M Upload the teacher competencies into the Facilitator DLP MAS 3/15/14 3/15/14

1.8.9
Establish baseline data for each teacher in relation to the 
adopted competencies

DLT, site Principals, teachers 4/1/14 6/30/14

1.8.10 M
Build out individual professional growth plans for each 
teacher in the Educate professional development module

DLT, site Principals, teachers 8/1/14 8/1/14

1.8.11
Electronically track professional competence related to the 
adopted competencies

DLT, site principals, teachers 8/1/2014 12/31/2014

1.8.12 Analyze student achievement data for each teacher DLT, site Principals, directors 9/1/14 10/31/14

1.8.13 M
Modify teacher professional growth based on data analyasis 
findings

DLT, site Principals, teachers 11/15/14 11/15/14

1.8.14 D

Individual professional development growth plans are 
created, aligned to the adopted competencies, linked to 
student achievement, and modifed based on teacher and 
learner needs

DLT, Site Principals, teachers 12/31/2014 12/31/2014

1.8.15
Electronically track professional competence related to the 
adopted competencies

DLT, site principals, teachers 1/1/2015 5/1/2015

1.8.16 Analyze student achievement data for each teacher DLT, site principals, teachers 2/1/15 5/1/15

1.8.17 M
Modify teacher professional growth based on data analyasis 
findings

DLT, site principals, teachers 6/15/15 6/15/15



1.8.18
Electronically track professional competence related to the 
adopted competencies

DLT, site principals, teachers 8/1/2015 12/31/2015

1.8.19 Analyze student achievement data for each teacher DLT, site principals, teachers 9/1/15 10/31/15

1.8.20 M
Modify teacher professional growth based on data analyasis 
findings

DLT, site principals, teachers 11/15/15 11/15/15

1.8.21
Electronically track professional competence related to the 
adopted competencies

DLT, site principals, teachers 1/1/2016 5/1/2016

1.8.22 Analyze student achievement data for each teacher DLT, site principals, teachers 2/1/16 5/1/16

1.8.23 M
Modify teacher professional growth based on data analyasis 
findings

DLT, site principals, teachers 6/15/16 6/15/16

1.8.24 M
Build out individual professional growth plans for each 
teacher in the Educate professional development module

DLT, site principals, teachers 8/1/16 8/1/16

1.8.25
Electronically track professional competence related to the 
adopted competencies

DLT, site principals, teachers 8/1/2016 12/31/2016

1.8.26 Analyze student achievement data for each teacher DLT, site principals, teachers 9/1/16 10/31/16

1.8.27 M
Modify teacher professional growth based on data analyasis 
findings

DLT, site principals, teachers 11/15/16 11/15/16

1.8.28 D

Individual professional development growth plans are 
created, aligned to the adopted competencies, linked to 
student achievement, and modifed based on teacher and 
learner needs

DLT, Site Principals, teachers 12/31/2016 12/31/2016

DLP, PD

1.9
Develop an individualized professional development growth 
plan  for all other certificated groups and school board 
members

DLT, site Principals, directors 4/1/2014 12/31/2016
DLP, PD

1.9.1
Research professional competencies that are aligned to the 
National Standards for School Adminstrators, 
Superintendents, and School Boards

DLT, Principals 4/1/2014 6/30/2014

1.9.2
Develop and/or adopt draft professional competencies that 
are aligned to the National Standards for School 
Adminstrators, Superintendents, and School Boards

DLT, Principals 7/1/2014 9/1/2014

1.9.3

Write the professional competencies that are aligned to the 
National Standards for School Adminstrators, 
Superintendents, and School Boards into a Measurement 
Topic format

DLT, Principals 9/1/2014 10/1/2014

1.9.4
Have the competencies reviewed and approved by an outside 
expert

S 10/1/2014 12/1/2014

1.9.5 M
Formally adopt the professional compentencies required of 
all Principals, Superintedent, Lindsay Leadership and School 
Board Members

DLT, Principals  12/1/2014 8/1/2016
Due Date moved to August 1, 
2016 to align with DLP 4.1.3, 
4.1.5, 4.1.7, and 4.1.9



1.9.6
Create a professional growth plan module for Principals, 
Superintendent, and School Board members in Educate

DT21 1/1/2015 3/1/2015

1.9.7
Establish student achievement targets that can be linked to 
the professional development growth plan of all Lindsay 
Leaders and School Board members

DLT, site Principals 1/1/2015 2/1/2015

1.9.8 M Upload the competencies into the Facilitator DLP MAS 3/15/15 12/31/2016
Due Date moved to 
December 31, 2016 to align 
with DLP 4.2.12

1.9.9
Establish baseline data for each Principal, Director, School 
Board member, and the Superintendent in relation to the 
adopted competencies

DLT, site Principals, School 
Board members

4/1/15 6/30/15

1.9.10 M

Build out individual professional growth plans for each 
Principal, Director, School Board member, and the 
Superintendent in the Educate professional development 
module

DLT, site Principals, School 
Board members

8/1/15 8/1/15

1.9.11
Electronically track professional competence related to the 
adopted competencies

DLT, site principals, School 
Board members

8/1/2015 12/31/2015

1.9.12 Analyze student achievement data DLT, site Principals 9/1/15 10/31/15

1.9.13 M
Modify Principal, Director, School Board member, and the 
Superintendent professional growth plan based on data 
analyasis findings

DLT, site Principals, School 
Board members

11/15/15 11/15/15

1.9.14 D

Individual professional development growth plans are 
created, aligned to the adopted competencies, linked to 
student achievement, and modifed based on leader and 
learner needs

DLT, Site Principals, School 
Board members

12/31/2015 12/31/2015

1.9.15
Electronically track professional competence related to the 
adopted competencies

DLT, site principals, School 
Board members

1/1/2016 4/1/2016

1.9.16 Analyze student achievement data DLT, site Principals 2/1/16 3/1/16

1.9.17 M
Modify Principal, Director, School Board member, and the 
Superintendent professional growth plan based on data 
analyasis findings

DLT, site Principals, School 
Board members

4/15/16 4/15/16

1.9.18 D

Individual professional development growth plans are 
created, aligned to the adopted competencies, linked to 
student achievement, and modifed based on leader and 
learner needs

DLT, Site Principals, School 
Board members

5/1/2016 5/1/2016

1.10
Conduct technology audit and write technology action plan to 
address the needs of blended learning, DLP and 1‐1 Tech 
Initiative

DLT, DT21 1/1/2013 12/31/2013

1.10.1 Develop Tech Audit RFP DLT 1/15/2013 1/25/2013
1.10.2 M Post Tech Audit RFP DLT 2/1/2013 2/1/2013

1.10.3 Review and score tech audit proposals submitted by due date DLT 2/15/2013 2/20/2013

1.10.4 M Select vendor for tech audit DLT 2/22/2013 2/22/2013
1.10.5 Conduct technology audit  DLT, DT21 3/1/2013 5/1/2013



1.10.6
Study report of tech audit and determine needs for 
development

DLT, DT21 5/1/2013 6/1/2013

1.10.7
Follow through on tech audit recommendations (staffing, 
infrastructure, materials, etc.)

DT21 6/1/2013 9/31/2013

1.10.8 M
Technology audit completed, specifying areas of strength and 
needed areas of improvement

DT21 6/1/2013 6/1/2013

1.10.9 D Technology audit action plan fully implemented DT21, DLT 12/31/2013 12/31/2013

1.11
Create a written district‐wide professional development plan 
including annual schedule and evaluation of services offered

DLT 2/1/2013 12/31/2016
PD, Curriculum, 
DLP

1.11.1
Conduct Teacher and Administrator Professional 
Development survey DRE 2/1/2013 2/15/2013

1.11.2
Identify professional development needs for learners, 
learning facilitators, and leaders

DLT 2/15/2013 5/1/2013

1.11.3 M Create Y2 calendar of all Professional Development  DLT 5/31/2013 5/31/2013

1.11.4 Collect survey and professional development evaluation data  DLT and Site Principals 8/15/2013 9/1/2013

1.11.5
Formally evaluate the effectiveness of all professional 
development offerings and the quality of the 
presenters/trainers

DRE 10/1/2013 11/1/2013

1.11.6
Monitor implementation of professional development in the 
classroom

DLT and Site Principals 8/15/2013 6/10/2014

1.11.7 M
Collect participation records of all Y2 Professional 
development activities 

DLT and Site Principals 6/30/2013 6/30/2014

1.11.8 D
Evidence of implementation of District‐wide Professional 
Development plan and evaluation of activities

DLT and DRE 7/31/2014 7/31/2014

1.11.9
Conduct Teacher and Administrator Professional 
Development survey DRE 4/15/2014 4/30/2014

1.11.10
Identify professional development needs for learners, 
learning facilitators, and leaders

DLT 5/15/2014 5/30/2014

1.11.11 M Create Y3 calendar of all Professional Development  DLT 5/30/2014 5/30/2014

1.11.12 Collect survey and professional development evaluation data  DLT and Site Principals 8/15/2014 9/1/2014

1.11.13
Formally evaluate the effectiveness of all professional 
development offerings and the quality of the 
presenters/trainers

DRE 10/1/2014 11/1/2014

1.11.14
Monitor implementation of professional development in the 
classroom

DLT and Site Principals 8/15/2014 6/10/2015

1.11.15 M
Collect participation records of all Y3 Professional 
development activities 

DLT and Site Principals 6/30/2015 6/30/2015

1.11.16 D
Evidence of implementation of District‐wide Professional 
Development plan and evaluation of activities

DLT and DRE 7/31/2015 7/31/2015



1.11.17
Conduct Teacher and Administrator Professional 
Development survey DRE 4/15/2015 4/30/2015

1.11.18
Identify professional development needs for learners, 
learning facilitators, and leaders

DLT 5/15/2015 5/30/2015

1.11.19 M Create Y4 calendar of all Professional Development  DLT 5/30/2015 5/30/2015

1.11.20 Collect survey and professional development evaluation data  DLT and Site Principals 8/15/2015 9/1/2015

1.11.21
Formally evaluate the effectiveness of all professional 
development offerings and the quality of the 
presenters/trainers

DRE 10/1/2015 11/1/2015

1.11.22
Monitor implementation of professional development in the 
classroom

DLT and Site Principals 8/15/2015 12/10/2016

1.11.23 M
Collect participation records of all Y4 Professional 
development activities 

DLT and Site Principals 11/30/2016 11/30/2016

1.11.24 D
Evidence of implementation of District‐wide Professional 
Development plan and evaluation of activities

DLT and DRE 12/31/2016 12/31/2016

1.12
Develop 1 to 1 Technology Initiative for anytime access and 
instructional delivery

DT21 6/1/2013 9/1/2014 PD
1.12.1 Determine needs from technology audit DLT/DT21 5/1/2013 5/15/2013
1.12.2 Address infractructure needs S, DLT, DT21 6/1/13 8/1/13

1.12.3 M
Purchase additional mobile devices as needed to increase 
access

S, DT21, and ASB 6/30/2013 6/30/2013

1.12.4
Modify checkout terms and increase capacity of checkout 
system

DT21 and Site Principals 7/15/2013 8/15/2013

1.12.5
Provide training and support to learners, learning facilitators, 
and leaders to ensure effective use of mobile devices

DT21, BLS, Principals 8/1/2013 5/31/2013

1.12.6
Establish partnerships to secure additional funding for 1:1 
initiative

S, DT21 5/31/2013 9/31/13

1.12.7 M
Purchase additional mobile devices as needed to increase 
access

S, DT21, and ASB 6/30/2014 6/30/2014

1.12.8
Establish a system to monitor systemic use, repair, 
replacement, and upgrades of mobile devices

DT21 7/1/2013 8/15/2013  
1.12.9 M Clear timeline for transitioning to 1:1 developed DT21 6/15/2013 6/15/2013

1.12.10 D
All learners have 24/7 1:1 access to a mobile device and 
internet connectivity

DT21, DLT 9/1/2014 9/1/2014

1.13
Expand CCR Pathways (9‐12) to include career experience via 
regional business partnerships

DLT, Secondary Principals, 
Partners

8/1/2013 12/31/2016 Curriculum, Publ

1.13.1 Define CCR pathways
DLT, Secondary Principals, 

Partners
6/1/2013 8/5/2013

1.13.2 M  Communicate CCR pathways to all stakeholders Secondary Principals 8/10/2013 8/10/2013

1.13.3
Investigate/Research potential business partners that are 
linked to the career pathways

DLT, Secondary Principals, 
Partners

6/1/2013 10/1/2013



1.13.4
Establish formal business partners that are linked to the 
career pathway

Secondary Principals, 
Partners

11/1/2013 2/1/2014

1.13.5 M
Establish a process for learners to participate in the 
appropriate business partnership

Secondary Principals, 
Partners

1/15/2014 1/15/2014

1.13.6
Review quality of business partnerships and career 
preparatory experiences

DLT, Secondary Principals, 
Partners

2/1/2014 8/1/2014

1.13.7 M

Collect statistics and survey of participation and satisfaction 
of CCR pathway and business experiences  for 9‐12 learners

DLT, Secondary Principals, 
Partners

6/1/2014 6/1/2014

1.13.8 D Learners placed in career preparatory experiences
DLT, Secondary Principals, 

Partners
3/1/2014 3/1/2014

1.14
Align curriculum, assessments, and resources to K‐12 
Common Core State Standards (CCSS) & College/Career 
Readiness Standards (CCR) 

DCI, CIS 3/1/2013 8/1/2014
Curriculum

1.14.1
Establish a process for completing curriculum and assessment 
work

DCI 3/1/2013 5/1/2013

1.14.2 M
Establish a schedule for completing the initial curriculum and 
assessment work

DCI 6/1/2013 6/1/2013

1.14.3 Develop level 4 content, assessments, and projects DCI, CIS, partners 6/1/2013 8/1/2014
1.14.4 Integrate Life Long learning Standards into K‐12 MTs. DCI, CIS, partner 5/1/2013 7/1/2013

1.14.5
Engage in unit development work (including resources, 
assessments, technology integration, rubrics, exemplars, 
integration of LLLSs, etc.)

DCI, CIS 5/1/2013 8/1/2014

1.14.6 M
Initial units completed, approved by outside curriculum 
experts, and uploaded into Educate

DCI, MAS 8/1/2013 8/1/2013

1.14.7 Establish pacing and monitoring tools DCI, CIS 6/1/2013 8/1/2014

1.14.8 M
Curriculum,  assessments and resources developed for for all 
content areas and content levels DCI, CIS 7/31/2014 7/31/2014

1.14.9
Curriculum,  assessments and resources reviewed and 
approved by outside curriculum experts DCI 8/15/2013 8/15/2014

1.14.10 D
All aligned curriculum and assessment resources uploaded in 
the Learner Version (LV) DLP DCI, CIS, MAS 8/15/2014 8/15/2014

1.15 Competitive Preference Program‐REAP

1.15.1
Collaboration with Leadership Team (LT) at LHS and 7‐8th 

grade sites DLT, P, REAP Coordinator 8/15/2013 9/15/2013
1.15.3  Enroll 7‐8th grade participants in program P, REAP Coordinator 8/15/2013 12/31/2016
1.15.2D Develop protocol to track postsecondary enrollment REAP Coordinator 9/1/2013 9/1/2013



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or 
Complete: 
mm/dd/yy

In Progress Status
Choose:

Ahead; On‐track; Off‐
track; Immediate attn 

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget Reference

2 Professional Development

2.1 Design an LUSD Professional Development (PD) Model. DLT 3/1/2013 8/1/2013 Admin, Curriculum

2.1.1
Survey principals and individual teachers to identify areas of 
strength and weakness.

DRE 2/1/2013 3/1/2013

2.1.2 M
Identify areas for professional development through staff 
surveys, reviewing observations and evaluations, principal 
recommendations, feedback from district walkthroughs.

DLT 4/1/2013 4/1/2013

2.1.3
Formally adopt and communicate the LUSD Professional 
Development Model.

DLT 4/1/2013 7/1/2013

2.1.4 D LUSD Professional Development Model DLT 3/1/2013 8/1/2013

2.2 Identify and develop professional learning communities DLT 4/1/2013 12/31/2014 Admin, Curriculum

2.2.1 M
Organize and identify the different PLCs to be utilized (e.g., 
content level, grade level, job/position )

DCI, DT21 8/1/2013 8/1/2013

2.2.2
Create a pilot virtual collaborative structure for principals and 
classified office managers.

DT21 4/1/2013 6/1/2013

2.2.3 Create virtual collaboration structures. DT21 9/1/2013 11/1/2013
2.2.4 M Identify and place staff in Lead Learner  PLC DCI 8/1/2013 8/1/2013

2.2.5
Establish systems and procedures to be used as PLC common 
practice  (e.g., ground rules, expectations, practices) for Lead 
Learner PLC

DCI,DT21 4/1/2013 6/1/2013

2.2.6 Implement PLCs DT21,DCI 9/1/2013 11/1/2013

2.2.7
Develop tools and processes to monitor effectiveness of PLC 
(monthly)

DRE 9/1/2013 1/1/2014

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT

Activities for Project 2

Project #2 Professional Development
Project Goals/Desired Outcomes: Provide professional development to teachers, administrators and district staff
Narrative: These activities comprise the professional development plan of EMPOWER!

Key Performance Measures: Goal 1 (Objective 1.1); Goal 5 (Objective 5.2) ; Goal 6 (Objective 6.1 & 6.2)

Cross‐reference to other projects:   Professional development will assist facilitators and other staff to implement project activities (like Digital Learning Platforms, Curriculum & Instruction, etc.) across the entire program



2.2.8 M Professional Learning Communities established and working DLT 12/31/2014 12/31/2014

2.3
Develop Year 2  Professional Development outline including 
days, participants, general organization, and potential topics

DLT, DCI 3/1/2013 6/30/2014 Admin, Curriculum

2.3.1
Identify potential topics for Professional Development for 
staff and leadership.

DCI 1/1/2014 5/1/2013

2.3.2 Identify scope of PD for 12 additional days. DLT 2/1/2013 3/1/2013

2.3.3 M Design and implement scope of PD for 12 additional days. DLT 6/1/2013 6/1/2013

2.3.4
Select partners to provide identified Professional 
Development as needed.

DLT 3/1/2013 6/1/2013

2.3.5
Organize Professional Development events for staff and 
leadership

DCI 8/1/2013 12/31/2013

2.3.6 D Professional Development Year 2 Plan DLT, DCI 12/31/2013 12/31/2013

2.4 Develop Year 3 Professional Development Plan. DCI, DLT 2/1/2014 12/31/2014
Admin, 
Curriculum, DLP, 
Eval

2.4.1

Identify potential topics for Year 3 Professional Development 
based on prior PD symposiums, district walk throughs, 
teacher/principal surveys, teacher evaluations, PLC feedback. 
Include components of PBS, use of technology as an 
accelerate for learning, use of data for instruction and 
continuous improvement, transformational technology, 
project‐based learning, assessment and scoring, effective 
instructional practices, Level 4 learning and life long 
standards as topics for all staff.

DCI 3/1/2014 6/30/2014

2.4.2 Select participants. DLT 6/1/2014 8/1/2014

2.4.3 M
Select partners to provide identified Professional 
Development for additional day training.

DLT 6/1/2014 6/1/2014

2.4.4 Design, organize,  and implement PD for additional days. DT21, DCI 7/1/2014 12/31/2014

2.4.5
Design and implement PD for learners to present staff 
development on additional PD days.

DT21, DCI 7/1/2014 12/31/2014

2.4.6 M
Develop PD for Leadership including tenets of change 
management.

DLT 9/31/2014 9/31/2014

2.4.7
Use assessment results to drive professional development 
decisions 

DLT 7/1/2014 12/31/2014

2.4.8 M
Develop and use feedback tool to determine the 
effectiveness of PD.

DT21, DRE 12/31/2014 12/31/2014

2.4.9 D Professional Development Plan for Year 3‐4 DCI, DLT 02/01/14 12/31/2014

2.5 Develop Year 4 Professional Development Plan. DCI, DLT 2/1/2015 12/31/2015
Admin, 
Curriculum, DLP, 
Eval



2.5.1

Identify potential topics for Year 3 Professional Development 
based on prior PD symposiums, district walk throughs, 
teacher/principal surveys, teacher evaluations, PLC feedback. 
Include components of PBS, use of technology as an 
accelerate for learning, use of data for instruction and 
continuous improvement, transformational technology, 
project‐based learning, assessment and scoring, effective 
instructional practices, Level 4 learning and life long 
standards as topics for all staff.

DCI 3/1/2015 6/30/2015

2.5.2 Select participants. DLT 6/1/2015 8/1/2015

2.5.3 M
Select partners to provide identified Professional 
Development for additional day training.

DLT 6/1/2015 6/1/2015

2.5.4 Design, organize,  and implement PD for additional days. DT21, DCI 7/1/2015 12/31/2015

2.5.5
Design and implement PD for learners to present staff 
development on additional PD days.

DT21, DCI 7/1/2015 12/31/2015

2.5.6 M
Develop PD for Leadership including tenets of change 
management.

DLT 9/31/2015 9/31/2015

2.5.7
Use assessment results to drive professional development 
decisions 

DLT 7/1/2015 12/31/2015

2.5.8 M
Develop and use feedback tool to determine the 
effectiveness of PD.

DT21, DRE 12/31/2015 12/31/2015

2.5.9 D Professional Development Plan for Year 3‐4 DCI, DLT 02/01/15 12/31/2015



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or 
Complete: 
mm/dd/yy

In Progress Status
Choose:

Ahead; On‐track; Off‐
track; Immediate attn reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget 
Reference

3 Curriculum

3.1
Develop Life Long Learning Measurement Topics, scoring 
scales, and guiding documents.  DCI 6/1/2013 12/30/2013 DLP

3.1.1
Identify grade appropriate learning outcomes for each life long 
learning standard. DCI 6/1/2013 7/30/2013

3.1.2 Develop scoring scales for LLL outcomes. DCI 6/1/2013 7/30/2013

3.1.3 M
Grade level appropriate outcomes established for each Life 
Long Learning target with defined scoring scales. DCI 7/30/2013 7/30/2013

3.1.4
Pair Life Long Learning Standards with Content Areas for 
integration in instructional design. DCI 7/30/2013 10/30/2013

3.1.5
Prepare scope and sequence documents showing alignment to 
content areas and grade spans. DCI 7/30/2013 10/30/2013

3.1.6 M
Guiding Documents showing LLL standards scope/sequence 
and pairing with content completed. DCI 10/30/2013 10/30/2013

3.1.7 Upload LLL documents into digital platform. MAS 11/1/2013 12/30/2013

3.1.8 D
Life Long Learning Measurement Topics and scoring scales 
are in the digital platform.  MAS 12/30/2013 12/30/2013

3.2
Identify Level 3 targets or Priority Standards for each 
Measurement Topic for all content areas.

DCI, CIS 4/1/2013 12/30/2013 PD, DLP

3.2.1
Math K‐8: Identify CCSS Priority Standards for Level 3 targets of 
Measurement Topics.

CIS 5/1/2013 5/30/2013

3.2.2 M Math K‐8 : Priority Standards identified for Level 3 targets. CIS 5/30/2013 5/30/2013

3.2.3
ELA K‐12: Identify CCSS Priority Standards for Level 3 targets of 
Measurement Topics.

CIS 6/1/2013 7/30/2013

3.2.4 M ELA K‐12 : Priority Standards identified for Level 3 targets. CIS 8/15/2013 8/15/2013

3.2.5
Math 9‐12: Determine math course design (traditional or 
integrated) and submit to all proper boards/authority for 
approval if integrated. 

CIS 6/1/2013 9/1/2013

3.2.6 
Math 9‐12: Identify CCSS Priority Standards for Level 3 targets 
of Measurement Topics. Curriculum Support by Partner  or 
TCOE.

CIS 9/1/2013 10/15/2013

3.2.7 M
Math 9‐12: CCSS Priority Standards for Level 3 targets of 
Measurement Topics identified and targets for each course 
identified. 

CIS 10/15/2013 10/15/2013

3.2.8 ELD: Identify ELD CCSS aligned standards for Level 3 targets. CIS 10/1/2013 12/30/2013

3.2.9
SCI/HSS: Identify Next Generaation SCI standards for Level 3 
targets.  Identify/Revise HSS Level 3 targets.

CIS 9/1/2013 10/30/2013

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT

Cross‐reference to other projects: The curriculum is the base for the Learner DLP
Activities for Project 3 

Project #3 Curriculum & Instruction (formerly Level 4)
Project Goals/Desired Outcomes: Revise and refine the curriculum to encompass all Measurement Topics in all subjects, across all grades, and move to Common Core
Narrative: These activities will refine and enhance the current curriculum, adding substantial content and assessments to the DLP, and aligning Common Core and Life Long Learning Standards
Key Performance Measures: Goal 1 (Objective 1.1 and 1.2) Goal 2 (Objective 2.1a/b, 2.2a/b, 2.3 a/b, 2.4 a/b) Goal 4 (Objective 4.1, 4.2, and 4.3) 



3.2.10 M
SCI/HSS/ELD: CCSS Priority Standards for Level 3 targets of 
Measurement Topics identified and targets for each course 
identified. 

CIS 10/30/2013 10/30/2013

3.2.11
All Elective Courses at the Secondary Level:  Revise level 3 
targets of measurement topics to reflect priority standards as 
needed. 

CIS 9/1/2013 10/30/2013

3.2.12 M
All Elective Courses at the Secondary Level:  Level 3 targets 
revised as needed.  Priority standards chosen for Level 3 
targets. 

CIS 10/30/2013 10/30/2013

3.2.13 D
ALL content area Measurement Topic Level 3 targets revised 
and in alignment with common core if applicable.

CIS 12/30/2013 12/30/2013

3.3

Develop Learning Resource documents showing curriculum 
development for each Level 3 target of Measurement Topic 
(e.g., Progression of learning for each learning target, Level 4 
targets, DOK level alignment, LLL alignment, alignment of best 
teaching strategy as identified by Marzano) 

DCI 4/1/2013 12/30/2014 DLP

3.3.1
Math K‐8: Alignment of curriculum content including 
progression of learning (Level 1‐4) DOK alignment, LLL 
alignment, and alignment to most effective teaching strategy. 

Tulare County 
Office of Education

6/1/2013 6/30/2013

3.3.2 M Math K‐8 Learning Resource Content Completed CIS 6/30/2013 6/30/2013

3.3.3
ELA K‐12: Alignment of curriculum content including 
progression of learning (Level 1‐4) DOK alignment, LLL 
alignment, and alignment to most effective teaching strategy. 

Tulare County 
Office of Education

9/1/2013 10/30/2013

3.3.4 M ELA K‐12 Learning Resource Content Completed CIS 10/30/2013 10/30/2013

3.3.5
Math 9‐12: Alignment of curriculum content including 
progression of learning (Level 1‐4) DOK alignment, LLL 
alignment, and alignment to most effective teaching strategy. 

Partner/TCOE 10/15/2013 12/30/2013

3.3.6 M Math 9‐12:  Learning Resource Content Completed CIS 12/30/2013 12/30/2013

3.3.7

SCI/HSS/ELD: Alignment of curriculum content including 
progression of learning (Level 1‐4) DOK alignment, LLL 
alignment, and alignment to most effective teaching strategy.  
Audit of LUSD work.

Marzano/RISC 
Partners

11/1/2013 1/30/2014

3.3.8 M SCI/HSS/ELD: Learning Resource content completed  CIS 1/30/2014 1/30/2014

3.3.9 

Secondary Elective Courses: Alignment of curriculum content 
including progression of learning (Level 1‐4) DOK alignment, 
LLL alignment, and alignment to most effective teaching 
strategy. Audit of LUSD work.

Marzano/RISC 
Partners

10/30/2013 1/30/2014

3.3.10 M
Secondary Elective Courses:  Learning Resource content 
completed 

CIS 1/30/2014 1/30/2014

3.3.11 D ALL LUSD Content: Learning Resource content completed  DCI 12/30/2014 12/30/2014

3.4
Develop or obtain assessments aligned to each learning target 
in the learning progression for each Measurement 
Topic/learning resource.

DCI 8/1/2013 6/30/2014 DLP

3.4.1
Math K‐8: Develop and obtain assessment items from partners 
to match each target in the learning progression for a level 3 
standard/target. 

Partner Districts, 
CIS

8/1/2013 11/30/2013

3.4.2

Math K‐8:  Check each assessment item (for Levels 1‐4) for 
alignment to the learning target and DOK level. Ensure that 
items correspond to rigor of CCSS testing problem types and 
that construct response items are available in L3 assessment 
items.  

Marzano/RISC 
Partners

8/1/2013 12/1/2013

3.4.3 M
Math K‐8: Assessment items correlating to Level 1 through 4 
tasks completed. 

CIS 12/30/2013 12/30/2013



3.4.4
ELA K‐12: Develop and obtain assessment items from partners 
to match each target in the learning progression for a level 3 
standard/target. 

CIS 11/30/2013 2/1/2014

3.4.5

ELA K‐12:   Check each assessment item (for Levels 1‐4) for 
alignment to the learning target and DOK level. Ensure that 
items correspond to rigor of CCSS testing problem types and 
that construct response items are available in L3 assessment 
items.  

CIS 1/3/2014 3/30/2014

3.4.6 M
ELA K‐12:  Assessment items correlating to Level 1 through 4 
tasks completed. 

CIS 3/30/2014 3/30/2014

3.4.7
Math 9‐12/ELA K‐12: Develop and obtain assessment items 
from partners to match each target in the learning progression 
for a level 3 standard/target. 

Partner Districts, 
CIS, TCOE

12/2/2013 3/2/2014

3.4.8

Math 9‐12/ELA K‐12:   Check each assessment item (for Levels 
1‐4) for alignment to the learning target and DOK level. Ensure 
that items correspond to rigor of CCSS testing problem types 
and that construct response items are available in L3 
assessment items.  

Partners 
(TCOE/RISC/Marz)

12/2/2013 3/2/2014

3.4.9 M
Math 9‐12/ELA K‐12:  Assessment items correlating to Level 1 
through 4 tasks completed. 

DCI 3/2/2014 3/2/2014

3.4.10
SCI/HSS/ELD: Develop and obtain assessment items from LUSD 
and partners to match each target in the learning progression 
for a level 3 standard/target. 

CIS 1/3/2014 2/30/2014

3.4.11

SCI/HSS/ELD: Check each assessment item (for Levels 1‐4) for 
alignment to the learning target and DOK level. Ensure that 
items correspond to rigor of CCSS testing problem types and 
that construct response items are available in L3 assessment 
items.  

Marzano/RISC 
Partners

1/3/2014 2/30/2014

3.4.12 M
SCI/HSS/ELD:  Assessment items correlating to Level 1 through 
4 tasks completed. 

DCI 2/30/2014 2/30/2014

3.4.13
Secondary Elective Courses: Develop and obtain assessment 
items from partner districts and LUSD Staff to match each 
target in the learning progression for a level 3 standard/target. 

CIS 1/30/2014 4/30/2014

3.4.14

Secondary Elective Courses:  Check each assessment item (for 
Levels 1‐4) for alignment to the learning target and DOK level. 
Ensure that items correspond to rigor of CCSS testing problem 
types and that construct response items are available in L3 
assessment items.

CIS 1/30/2014 4/30/2014

3.4.15 M Secondary Elective Courses:  Assessment items completed. DCI 4/30/2014 4/30/2014

3.4.16 D
Assessment items for each content area in each grade level 
identified and in alignment with the standards. 

6/30/2014 6/30/2014

3.5
Mine and align resources to support each target of the learning 
progression on each Measurement Topic.

DCI 4/1/2013 8/30/2014

3.5.1
Math K‐8: Mine and align resources including lessons, 
practices, games, and teaching resources for each learning 
target.

DD, LUSD Staff, partne 8/30/2013 12/30/2013

3.5.2
Math K‐8: Develop or locate Level 4 project based learning 
units to support application level learning.

 TCOE, IDD 9/15/2013 12/30/2013

3.5.3
Math K‐8: Audit curriculum, resources, and assessmsent 
alignment to ensure curriculum is well aligned to CCSS. 

Partner/RISC 10/1/2013 12/30/2013

3.5.4 M
Math K‐8: Curriculum and Resources audited for quality and 
alignment to CCSS; Necessary Improvments completed.

DCI 12/30/2013 12/30/2013



3.5.5

Math 9‐12/ELA K‐12: Mine and align resources including 
lessons, practices, games, and teaching resources for each 
learning target in English.  Mine and align same resources in 
Spanish for ELA K‐8 Dual program. 

TCOE/CIS 3/2/2014 6/20/2014

3.5.6
ELA K‐12: Identify appropriate required lexile levels for each 
grade level and identify appropriate writing rubrics for each 
grade level. 

CIS 3/2/2014 4/15/2014

3.5.7
Math 9‐12/ELA K‐12: Develop or locate Level 4 project based 
learning units to support application level learning.

CIS 3/2/2014 5/20/2014

3.5.8
Math 9‐12/ELA K‐12: Assess/Audit curriculum, resources, and 
assessmsent alignment to ensure curriculum is well aligned to 
CCSS.  

TCOE/Partner 5/20/2014 7/30/2014

3.5.9 M
Math 9‐12/ELA K‐12: Curriculum and Resources completed and 
aligned with rigor and application of CCSS.

DCI 7/30/2014 7/30/2014

3.5.10

HSS/SCI/ELD: Mine and align resources including lessons, 
practices, games, and teaching resources for each learning 
target in English.  Mine and align same resources in Spanish for 
ELA K‐8 Dual program. 

CIS 3/1/2014 6/15/2014

3.5.11
HSS/SCI/ELD: Develop or locate Level 4 project based learning 
units to support application level learning.

CIS 3/1/2014 6/15/2014

3.5.12
HSS/SCI/ELD: Finalize  curriculum, resources, and assessmsent 
and make additions or corrections as needed from curriculum 
auditing process.

Marzano/RISC 
Partners

6/1/2014 7/30/2014

3.5.13 M
HSS/SCI/ELD: Curriculum and Resources completed and 
aligned with rigor and application of CCSS.

CIS 7/30/2014 7/30/2014

3.5.14

Secondary Elective Courses: Mine and align resources including 
lessons, practices, games, and teaching resources for each 
learning target in English.  Mine and align same resources in 
Spanish for ELA K‐8 Dual program. 

CIS 4/1/2014 6/30/2014

3.5.15
Secondary Elective Courses: Develop or locate Level 4 project 
based learning units to support application level learning.

CIS 4/1/2014 6/30/2014

3.5.16 M
Secondary Elective Courses: Curriculum and Resources 
completed and aligned with rigor and application of CCSS.

CIS 6/30/2014 6/30/2014

3.5.17 D
All LUSD Content aligned with resources for each target of the 
learning progression.

CIS 8/30/2014 8/30/2014

3.6
Develop Scope and Sequence documents to represent learning 
progressions and pacing.

DCI 8/30/2013 7/30/2014 Publ

3.6.1 Identify Lexile Level Outcome Expectation for each grade level.  CIS 12/2/2013 3/2/2014

3.6.2
Develop/Revise the Curriculum/Instruction Scope and 
Sequence Document showing the progression of learning K‐12.

CIS 5/1/2014 7/30/2014

3.6.3
Make parent publications to reflect the learning outcomes for 
each content level.

CIS 5/1/2014 7/30/2014

3.6.4 M Progressions of study and pacing are determined for Math K‐8 CIS 8/30/2013 8/30/2013

3.6.5 M
Progressions of study and pacing determined for ELA K‐12 and 
Math 9‐12.

CIS 1/30/2014 1/30/2014

3.6.6 M
Progression of study and pacing determined for SCI and HSS K‐
12 

CIS 2/30/2014 2/30/2014

3.6.7 M Progression of learning and pacing determined for ELD CIS 3/30/2014 3/30/2014



3.6.8 D
Scope and sequence documents completed for all content 
areas

CIS 7/30/2014 7/30/2014

3.7
Upload curriculum, instruction, and assessment content into 
Educate learner platform

MAS, CIS, IDD 7/1/2013 8/1/2015 DLP

3.7.1
Prepare alignment document for Math K‐8 content  showing 
transferability between California and Common Core Standards 
for Educate platform.

CIS 7/1/2013 7/30/2013

3.7.2 M
Math K‐8 and Secondary Continuation Curriculum Uploaded 
into digital platform

MAS 12/30/2013 12/30/2013

3.7.3 M Math 9‐12 and  ELA K‐12 content uploaded into digital platform MAS 7/31/2014 7/31/2014

3.7.4 M ELD, HSS, and SCI uploaded into digital platform MAS 7/31/2014 7/31/2014

3.7.5 M Content for Elective courses uploaded into digital platform. MAS 7/31/2015 7/31/2015

3.7.6 D
Lessons, tasks, and resources for each Level 3 target 
accessible in Educate to all learners

CIS, MAS, IDD 7/31/2015 7/31/2015

3.8
Develop Individualized Learning Plan Curriculum Maps in Math 
and ELA for far‐behind learners;   K‐8

CIS 6/1/2013 5/1/2014 DLP

3.8.1
Identify the essential standards that correspond to reading 
skills and development for the Reading ILP Curriculum Map (K‐
12).

CIS 2/1/2014 5/1/2014

3.8.2
Identify the essential standards and skills for development of 
writing ILP Curriculum Map. (K‐8)

CIS 2/1/2014 5/1/2014

3.8.3
Identify the essential math standards that target math skills for 
development of the Math ILP Curriculum Map K‐8.

CIS 6/30/2013 7/30/2013

3.8.4 M Essential standards and ILP Map for math K‐8 completed CIS 7/30/2013 7/30/2013
3.8.5 M ILP maps for Math 9‐12, ELA K‐12 Completed CIS 5/1/2014 5/1/2014

3.8.6 D
Individualized Learning Curriculum Maps for all content areas 
completed.

CIS 5/1/2014 5/1/2014

3.9
Obtain and provide supplementary instructional materials in 
ELA and Math.

CIS 5/1/2014 8/1/2014 DLP

3.9.1
Order and deliver supplementary materials to accompany core 
programs.

CIS 5/1/2014 8/1/2014

3.9.2 Select and purchase common core literature libraries. CIS 5/1/2014 8/1/2014
3.9.3 M Select and order supplementary materials for Math K‐8 CIS 7/1/2014 7/1/2014

3.9.4 M
Select and order supplementary materials for Math 9‐12 and 
ELA K‐12.

CIS 7/1/2014 7/1/2014

3.9.5 D
Common Core Supplementary materials for ELA and Math 
purchased.

CIS 8/1/2014 8/1/2014

3.10 Implement a model for independent, self‐directed learning DCI, PBS 11/15/2013 12/31/2016

3.10.1
Develop SOPs for learners to navigate learning and accelerate 
through the curriculum

PBS 10/1/2014 11/15/2014

3.10.2
Develop survey for learners to identify their learning modality 
for self awareness and advocacy

DRE 11/15/2013 1/15/2014

3.10.3 M SOPS for learners to navigate learning are designed. PBS 12/1/2014 12/1/2014

3.10.4 
Model for independent learning is monitored with feedback to 
the site. PBS, DRE 1/1/2015 4/30/2015

3.10.5 D Model is fully implemented at sites PBS 6/30/2015 6/30/2015



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or 
Complete: 
mm/dd/yy

In Progress Status
Choose:

Ahead; On‐track; Off‐
track; Immediate attn 

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget 
Reference

4 Digital Learning Platforms

4.1
Develop content for Facilitator Version (FV) DLP (includes strands for various professional 
roles)

DT21 2/1/2013 12/31/2016
Admin, 
Curriculum, 
Repl,

4.1.1 M
Identify standards and create Measurement Topics (MTs) for continuum of change from a 
time‐based to a performance‐based system for Learning Facilitators

DT21 6/1/2013 6/1/2013

4.1.2 Design rubrics for Learning Facilitators standards using LUSD 1‐4 scale DT21 6/1/2013 8/1/2013

4.1.3 M
Identify standards and create Measurement Topics (MTs) for continuum of change from a 
time‐based to a performance‐based system for Principals

DT21 8/1/2013 8/1/2013

4.1.4 Design rubrics for Principal standards using LUSD 1‐4 scale DT21 8/1/2013 10/1/2013

4.1.5 M
Identify standards and create Measurement Topics (MTs) for continuum of change from a 
time‐based to a performance‐based system for Superintendent

DT21 8/1/2014 8/1/2014

4.1.6 Design rubrics for Superintendent standards using LUSD 1‐4 scale DT21 8/1/2014 10/1/2014

4.1.7 M
Identify standards and create Measurement Topics (MTs) for continuum of change from a 
time‐based to a performance‐based system for District Leadership

DT21 8/1/2015 8/1/2015

4.1.8 Design rubrics for District Leadership standards using LUSD 1‐4 scale DT21 8/1/2015 10/1/2015

4.1.9 M
Identify standards and create Measurement Topics (MTs) for continuum of change from a 
time‐based to a performance‐based system for School Board

DT21 8/1/2016 8/1/2016

4.1.10 Design rubrics for School Board standards using LUSD 1‐4 scale DT21 8/1/2016 10/1/2016
4.1.11 Develop partnership/ownership agreements for scalability of DLP outside LUSD S 2/1/2013 5/1/2013

4.2
Develop and align learning resources (e.g., videos, exemplars, system documentation, 
organizational plans, SOPs, articles) to the Learning Facilitator standards and input in Educate 

DT21 6/1/2013 12/31/2016

4.2.1
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 6/1/2013 11/1/2013

4.2.2 Conduct timeline check & adjust for Deliverable completion DT21 11/1/2013 3/1/2014
4.2.3 M LF resource completion at 25% DT21 6/1/2014 6/1/2014

4.2.4
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 6/1/2014 8/1/2014

4.2.5 Conduct timeline check & adjust for Deliverable completion DT21 8/1/2014 10/1/2014
4.2.6 M LF resource completion at 50% DT21 12/31/2014 12/31/2014

4.2.7
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 12/31/2014 2/14/2015

4.2.8 Conduct timeline check & adjust for Deliverable completion DT21 2/14/2015 3/1/2015
4.2.9 M LF resource completion at 75% DT21 6/1/2015 6/1/2015

4.2.10
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 6/1/2015 8/1/2015

4.2.11 Conduct timeline check & adjust for Deliverable completion DT21 8/1/2015 9/1/2015
4.2.12 D LF resource completion at 100% DT21 12/31/2016 12/31/2016

4.3
Develop and align learning resources (e.g., videos, exemplars, system documentation, 
organizational plans, SOPs, articles) to the Principal standards and input in Educate 

DT21 10/1/2013 12/31/2016

4.3.1
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 10/1/2013 12/1/2013
4.3.2 Conduct timeline check & adjust for Deliverable completion DT21 12/1/2013 3/1/2014
4.3.3 M Principal resource completion at 25% DT21 6/1/2014 6/1/2014

4.3.4
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 6/1/2014 8/1/2014

4.3.5 Conduct timeline check & adjust for Deliverable completion DT21 8/1/2014 9/1/2014

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT

Cross‐reference to other projects:   The DLP will enable the PBS to be easily adapted in other learning environments, and contains curriculum, will be a professional development reference, provide content for publications, etc.
Activities for Project 4 

Project #4 Digital Learning Platforms
Project Goals/Desired Outcomes: Develop and Refine the Digital Learning Platforms as the basis of the Performance Based System
Narrative: This project encompasses activities related to building both a Learner DLP and  Facilitator DLP
Key Performance Measures: Goal 1 (Objective 1.1 & 1.2); Goal 2 (Objective 2.1a.b, 2.2a.b, 2.3 a.b, 2.4 a.b); Goal 5 (Objective 5.2) ; Goal 6 (Objective 6.1 & 6.2)



4.3.6 M Principal resource completion at 50% DT21 12/31/2014 12/31/2014

4.3.7
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 12/31/2014 1/31/2015

4.3.8 Conduct timeline check & adjust for Deliverable completion DT21 1/31/2015 3/31/2015
4.3.9 M Principal resource completion at 75% DT21 6/1/2015 6/1/2015

4.3.10
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 6/1/2015 8/1/2015

4.3.11 Conduct timeline check & adjust for Deliverable completion DT21 8/1/2015 9/1/2015
4.3.12 D Principal resource completion at 100% DT21 12/31/2016 12/31/2016

4.4
Develop and align learning resources (e.g., videos, exemplars, system documentation, 
organizational plans, SOPs, articles) to the Superintendent/District Staff standards and input 
in Educate 

DT21 10/1/2014 12/31/2016

4.4.1
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 10/1/2014 12/1/2014
4.4.2 Conduct timeline check & adjust for Deliverable completion DT21 12/1/2014 3/1/2015
4.4.3 M DO resource completion at 25% DT21 6/1/2015 6/1/2015

4.4.4
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 6/1/2015 8/1/2015

4.4.5 Conduct timeline check & adjust for Deliverable completion DT21 8/1/2015 9/1/2015
4.4.6 M DO resource completion at 50% DT21 12/31/2015 12/31/2015

4.4.7
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 12/31/2015 2/31/2016

4.4.8 Conduct timeline check & adjust for Deliverable completion DT21 2/31/2016 3/31/2016
4.4.9 M DO resource completion at 75% DT21 6/1/2016 6/1/2016

4.4.10
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 6/1/2016 8/1/2016

4.4.11 Conduct timeline check & adjust for Deliverable completion DT21 8/1/2016 9/1/2016
4.4.12 D DO resource completion at 100% DT21 12/31/2016 12/31/2016

4.5
Develop and align learning resources (e.g., videos, exemplars, system documentation, 
organizational plans, SOPs, articles) to the School Board standards and input in Educate 

DT21 10/1/2015 12/31/2016

4.4.1
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 10/1/2015 12/1/2015
4.5.2 Conduct timeline check & adjust for Deliverable completion DT21 12/1/2015 3/1/2015
4.5.3 M SB resource completion at 25% DT21 6/1/2015 6/1/2015

4.5.4
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 6/1/2015 8/1/2015

4.5.5 Conduct timeline check & adjust for Deliverable completion DT21 8/1/2015 9/1/2015
4.5.6 M SB resource completion at 50% DT21 12/31/2015 12/31/2015

4.5.7
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 12/31/2015 1/31/2016

4.5.8 Conduct timeline check & adjust for Deliverable completion DT21 1/31/2016 3/31/2016
4.5.9 M SB resource completion at 75% DT21 6/1/2016 6/1/2016 Repl,Publ

4.5.10
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 6/1/2016 8/1/2016

4.5.11 Conduct timeline check & adjust for Deliverable completion DT21 8/1/2016 9/1/2016
4.5.12 D SB resource completion at 100% DT21 12/31/2016 12/31/2016

4.6
Develop and align learning resources (e.g., videos, exemplars, system documentation, 
organizational plans, SOPs, articles) to the Parent standards and input in Educate 

10/1/2015 12/31/2016

4.6.1
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 10/1/2015 12/1/2015
4.6.2 Conduct timeline check & adjust for Deliverable completion DT21 12/1/2015 3/1/2015
4.6.3 M P resource draft completion at 25% DT21 6/1/2015 6/1/2015

4.6.4
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 6/1/2015 8/1/2015

4.6.5 Conduct timeline check & adjust for Deliverable completion DT21 8/1/2015 9/1/2015
4.6.6 M P resource draft completion at 50% DT21 12/31/2015 12/31/2015

4.6.7
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 12/31/2015 1/31/2015

4.6.8 Conduct timeline check & adjust for Deliverable completion DT21 1/31/2015 3/31/2015
4.6.9 M P resource draft completion at 75% DT21 6/1/2016 6/1/2016



4.6.10
Identify priority standards, create story boards for each, determine learning resources 
needed to support any time/any where learning of standards.

DT21 6/1/2016 8/1/2016

4.6.11 Conduct timeline check & adjust for Deliverable completion DT21 8/1/2016 9/1/2016
4.6.12 D P resource draft completion at 100% DT21 12/31/2016 12/31/2016 Curriculum
4.7 Develop implementation plan for Learning Facilitators' DLP  DT21 10/1/2014 12/31/2016
4.7.1 Design pilot project for Learning Facilitator strand DT21 10/1/2014 12/31/2014

4.7.2
Develop pilot project protocols and processes for assessing stakeholders' proficiency on 
change continuum

DT21 10/1/2014 12/31/2014
Curriculum, 
Admin, PD

4.7.3 Assess and level all pilot project  LFs on change continuum DT21 1/1/2015 2/1/2015
4.7.4 Pilot DT21 2/1/2015 6/1/2015
4.7.5 Check and adjust plan for full implementation of  LF strand DT21 2/1/2015 6/1/2015
4.7.6 Design implementation of Learning Facilitator DLP DT21 6/1/2015 8/1/2015
4.7.7 M Pilot project for Learning Facilitator strand  DT21 12/31/2014 12/31/2014

4.7.8 M Systemic implementation of Learning Facilitator DLP for the purpose of replication  DT21 8/1/2015 8/1/2015

4.7.9 D Implementation Plan DT21 12/31/2016 12/31/2016
4.8 Develop Facilitator DLP for the purpose of replication  DT21 6/1/2015 12/31/2016
4.8.1 Assess and level all Facilitator Subgroups on change continuum DT21 9/1/2016 12/31/2016
4.8.2 Create feedback loop for continuous improvement and fidelity to DLP DT21 10/1/2016 12/31/2016

4.8.3 Create plan for sharing resources and promoting replication outside LUSD DT21 9/1/2016 10/31/2016

4.8.4 M Plans for sharing resources and promoting replication outside of LUSD completed DT21 12/31/2016 12/31/2016

4.8.5 D Facilitator DLP ready for replication DT21 12/31/2016 12/31/2016

4.9 Complete content development of Learner Version (LV) DLP DCI 3/1/2013 8/1/2014
Admin, 
Curriculum, 
Publ, Eval

4.9.1
Mine Math resources in alignment with Common Core and LUSD curriculum for inclusion in 
LV DLP

DT21 3/1/2013 8/1/2013

4.9.2
Mine ELA resources in alignment with Common Core and LUSD curriculum for inclusion in LV 
DLP

DT21 3/1/2014 8/1/2014

4.9.3 M Upload into Educate Math curriculum for LV DLP DT21 7/1/2013 8/1/2013
4.9.4 M Upload into Educate ELA curriculum for LV DLP DT21 8/1/2014 8/1/2014
4.9.5 D Content (skills, resources, rubrics, exemplars, etc.) of LV DLP DT21 8/1/2014 8/1/2014
4.1 Develop capacity of stakeholders to use full functionality of Educate  DT21 8/1/2013 12/31/2016

4.10.1 Train  LF and other necessary staff (LUSD educators) to build capacity in the use of Educate DT21 6/1/2013 8/1/2013

4.10.2 Train learners in the use of Educate DT21 8/1/2013 12/1/2013
4.10.3 Train  parents in the use of Educate DT21 9/1/2014 12/31/2014

4.10.4
Train and develop supplemental program staff (e.g., Migrant, Healthy Start, STARS, Special 
Education) in use of Educate

DT21 9/1/2014 12/31/2014

4.10.5 M LUSD educators and LFs trained in use of Educate DT21 12/31/2014 12/31/2014
4.10.6 D All stakeholders proficient in use of Educate DT21 12/31/2016 12/31/2016
4.11 Develop advanced modules of Educate DT21 3/1/2013 12/31/2016 See Educate Project Plan

4.11.1 Identify modules in Educate for further development necessary to meet LUSD vision DT21 3/1/2013 6/1/2013 See Educate Project Plan

4.11.2
Programming, development, and testing of 25% of new modules according to  
recommendations

DT21 5/1/2013 8/1/2013 See Educate Project Plan

4.11.3
Programming, development, and testing of 50% of new modules according to  
recommendations

DT21 5/1/2014 8/1/2014 See Educate Project Plan

4.11.4
Programming, development, and testing of 75% of new modules according to  
recommendations

DT21 5/1/2015 8/1/2015 See Educate Project Plan

4.11.5
Programming, development, and testing of 100% of new modules according to  
recommendations

DT21 5/1/2016 8/1/2016 See Educate Project Plan
4.11.6 M User interface development completed DT21 10/1/2013 10/1/2013 See Educate Project Plan
4.11.7 D Advanced modules operational in Educate DT21 12/31/2016 12/31/2016 See Educate Project Plan
4.12 Build out efficiency in current modules of Educate to meet users' needs DT21 3/1/2013 12/31/2016

4.12.1
Identify inefficiencies and challenges in current Educate modules and problem solve 
solutions and improvements

DT21 3/1/2013 6/1/2013

4.12.2
Programming, development, and testing of revised modules modified according to 
recommendations

DT21 6/1/2013 8/1/2013

4.12.3 Communication of enhancements to Educate for all stakeholders DT21 8/1/2013 12/31/2013
4.12.4 Communication of enhancements to Educate for all stakeholders DT21 8/1/2014 12/31/2014



4.12.5 Communication of enhancements to Educate for all stakeholders DT21 8/1/2015 12/31/2015
4.12.6 M Modification of modules completed DT21 12/31/2015 12/31/2015
4.12.7 D All identified ineficiencies are improved and tested DT21 12/31/2016 12/31/2016



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
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mm/dd/yy

In Progress Status
Choose:

Ahead; On‐track; Off‐track; 
Immediate attn reqd

Notes

Dependent 
Activities
(in other 
projects)
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5 Replication

5.1
Develop a product (the DLP) with a full scope and sequence to 
guide 2nd Order Change from a Time to Performance System

DLT, DT21, MAS, 
Partners

05/01/13 12/31/16

The monitoring of access 
will be done electronically 
through the Educate 
platform Admin, DLP, PD 

5.1.1 Establish contract with external partner for documentation S 05/01/13 06/30/13
5.1.2 Documentation of entire process of change in LUSD Partner, DLT 07/01/13 10/31/13
5.1.3 Draft of documentation reviewed DLT 11/01/13 01/31/14
5.1.4 M Finalize documentation of the LUSD change process Partner, DLT 03/01/14 03/01/14

5.1.5 M

Develop draft training module detailing all systems, content, 
assessments, resources, training, and processes needed to 
transform from a time‐based system to a performance‐based 
system

DLT, MAS, and 
Partners

05/01/14 10/31/14

5.1.6
Upload initial content, assessments, resources, training, and 
processes to the DLP

DLT, MAS, and 
Partners

11/01/14 12/31/14

5.1.7
Identify partners to market, provide technical support, training 
to achieve viral scalability

DLT and partners 01/15/15 03/15/15

5.1.8 M
Contract with partners to market and achieve viral scalability of 
the LUSD PBS products

S 05/31/15 05/31/15

5.1.9

Continue drafting training module detailing all systems, 
content, assessments, resources, training, and processes 
needed to transform from a time‐based system to a 
performance‐based system

DLT, MAS, and 
Partners

01/31/15 06/30/15

5.1.10 M

Finalize training module detailing all systems, content, 
assessments, resources, training, and processes needed to 
transform from a time‐based system to a performance‐based 
system

DLT, MAS, and 
Partners

06/30/16 06/30/16

5.1.11
Upload finalized content, assessments, resources, training, and 
processes to the DLP

DLT, MAS, and 
Partners

07/01/16 08/01/16

5.1.12 D
Scope & sequence and all supporting content ready for 
replicating the LUSD PBS

DLT, MAS, and 
Partners

08/01/16 08/01/16

5.2
Expand access to training for Personalized Mastery learning 
beyond the Lindsay community

DLT 03/01/16 08/15/16 Admin, Publ

5.2.1 Organize regional learning symposium  DLT 03/01/16 08/15/16
5.2.2 Advertise regional learning symposium  DLT 04/01/16 08/01/16
5.2.3 Facilitate a regional learning symposium  DLT 04/01/16 08/01/16
5.2.4 M Symposium schedule and registrations completed DLT 6/1/2016 6/1/2016
5.2.5 D Symposium conducted  DLT 8/15/2016 8/15/2016

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT

Cross‐reference to other projects:    This project moves all components of the LUSD PBS into the broader educational community (regional, national, international) 
Activities for Project 5 

Project #5 Replication
Project Goals/Desired Outcomes: To create a PBS that can be replicated through the Digital Learning Platforms
Narrative: These activities will specify how LUSD will mobilize and prepare to share the LUSD PBS with other school districts and learning communities 
Key Performance Measures: Goal 5 (Objective 5.1 and 5.2),  Goal 6 (Objective 6.1 and 6.2)



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or 
Complete: 
mm/dd/yy

In Progress Status
Choose:

Ahead; On‐track; Off‐
track; Immediate attn reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget 
Reference

6 Publications

6.1 Communication to all stakeholders DLT 01/01/13 12/31/16 Admin, Eval

6.1.1 M
Contract with a partner to lead all public communication 
activities DLT 06/01/13 06/01/13

6.1.2 Determine key stakeholders for LUSD DLT 03/01/13 07/01/13

6.1.3
Determine what information need to be communicated to 
each stakeholder group DLT 06/01/13 08/31/13

6.1.4 M
Establish a communications plan with timelines and activities 
for when stakeholder reports are developed and what is 
included is each stakeholder report DLT, Partner

08/01/13 08/01/13

6.1.5
Conduct surveys to measure initial  stakeholder knowledge 
related to the LUSD RTTD work DLT, DRE, Partner 08/15/13 08/15/13

6.1.6
Conduct interim  surveys to measure stakeholder knowledge 
related to the LUSD RTTD work DLT, DRE, Partner 12/01/13 12/01/13

6.1.7
Conduct interim  surveys to measure stakeholder knowledge 
related to the LUSD RTTD work DLT, DRE, Partner 03/01/14 03/01/14

6.1.8 M
Collect annual  data regarding stakeholder knowledge of the 
LUSD RTTD work via surveys DLT, DRE, Partner 06/01/14 06/01/14

6.1.9D
Evaluation of the implemetation of all components of 
communication plan DLT, DRE, Partner

08/01/14 08/01/14

6.1.10
Adjust communications plan and information contained in the 
stakeholder reports appropriately DLT, Partner

09/01/14 11/30/14

6.1.11
Conduct interim  surveys to measure stakeholder knowledge 
related to the LUSD RTTD work DLT, DRE, Partner

12/01/14 12/01/14

6.1.12
Adjust communications plan and information contained in the 
stakeholder reports appropriately DLT, Partner

12/15/15 02/28/15

6.1.13
Conduct interim  surveys to measure stakeholder knowledge 
related to the LUSD RTTD work DLT, DRE, Partner

03/01/15 03/01/15

6.1.14
Adjust communications plan and information contained in the 
stakeholder reports appropriately DLT, Partner

03/01/15 05/28/15

6.1.15M
Collect annual  data regarding stakeholder knowledge of the 
LUSD RTTD work via surveys DLT, DRE, Partner

06/01/15 06/01/15

Activities for Project 6

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT
Project #6 Publications
Project Goals/Desired Outcomes: Produce brochures and other publications, paper and digital, detailing the PBS, the DLP, and other aspects of the program

Narrative: LUSD will be able to release documentation regarding the PBS and the DLP, in Spanish and English, pertaining to the delivery and implementation of a PBS through the use of a DLP in any learning 
environment

Key Performance Measures: Goal 1 (Objective 1.1 and 1.2); Goal 2 (Objective 2.1a, 2.1b, 2.2a, 2.2b, 2.3a, 2.3b, 2.4a, 2.4b); Goal 3 (Objective 3.1, 3.2, 3.3); Goal 4 (Objective 4.1, 4.2, 4.3, 4.4); Goal 5 (Objective 5.1 

Cross‐reference to other projects: Publications will highlight and summarize all project activities, results, and information



6.1.16
Adjust communications plan and information contained in the 
stakeholder reports appropriately DLT, Partner

06/01/15 06/30/15

6.1.17D
Evaluation of the implemetation of all components of 
communication plan DLT, DRE, Partner

08/01/15 08/01/15

6.1.18
Adjust communications plan and information contained in the 
stakeholder reports appropriately DLT, Partner

09/01/15 06/30/16

6.1.19
Conduct interim  surveys to measure stakeholder knowledge 
related to the LUSD RTTD work DLT, DRE, Partner

12/01/15 12/01/15

6.1.20
Adjust communications plan and information contained in the 
stakeholder reports appropriately DLT, Partner

12/15/15 03/01/16

6.1.21
Conduct interim  surveys to measure stakeholder knowledge 
related to the LUSD RTTD work DLT, DRE, Partner

03/01/16 03/01/16

6.1.22M
Collect annual  data regarding stakeholder knowledge of the 
LUSD RTTD work via surveys DLT, DRE, Partner

06/01/16 06/01/16

6.1.23 D
Evaluation of the implemetation of all components of 
communication plan DLT

08/01/16 08/01/16

6.1.24
Adjust communications plan and information contained in the 
stakeholder reports appropriately DLT, Partner

09/01/16 12/31/16

6.2 Project E.M.P.O.W.E.R. Publications DLT 01/01/13 12/31/16 Admin, Eval

6.2.1 M
Contract with a partner to lead all publications and promotion 
activities  DLT 06/01/13 06/01/13

6.2.2
Determine key information that needs to be contained in 
informational/promotion publications DLT 06/01/13 08/01/13

6.2.3 M
Establish publications plan with timelines for when various 
publications are developed and disseminated DLT

08/01/13 08/01/13

6.2.4 D Production of neccesary publications  DLT 09/15/13 09/15/13
6.2.5 Evaluate effectiveness of publications DRE 08/01/14 08/01/14

6.2.6
Update publications as new essential information becomes 
available DLT 01/01/14 03/31/14

6.2.6
Update publications as new essential information becomes 
available DLT 04/01/14 07/31/14

6.2.7 D Production of neccesary publications  DLT 09/15/14 09/15/14
6.2.8 Evaluate effectiveness of publications DRE 08/01/15 08/01/15

6.2.10
Update publications as new essential information becomes 
available DLT 01/01/16 03/31/16

6.2.11
Update publications as new essential information becomes 
available DLT 04/01/16 07/31/16

6.2.12 Evaluate effectiveness of publications DRE 08/01/16 08/01/16
6.2.13 D Production of neccesary publications  DLT 09/01/16 09/01/16
6.3 Parent Communication Campaign DLT 06/01/13 12/31/16 DLP, PD

6.3.1
Embed the LUSD PBS and personalized mastery system model 
in all community & school activities DLT, Principals 06/01/13 10/31/13

6.3.2 M Develop a parent Educate manual DT21 10/01/13 10/01/13

6.3.3
Communicate & disseminate information on core components 
of PBS to parent community DLT 06/01/13 09/01/13

6.3.4 M Develop Parent PBS manual  DLT 10/01/13 10/01/13

6.3.5 D Parent Communication Plan & supporting publications DLT 10/01/13 10/01/13

6.3.6
Embed the LUSD PBS and personalized mastery system model 
in all community & school activities DLT, Principals 03/01/14 6/31/2014

6.3.7 Evaluate parent knowledge of PBS DRE 04/01/14 07/31/14

6.3.8
Embed the LUSD PBS and personalized mastery system model 
in all community & school activities DLT, Principals 08/01/14 11/31/2014



6.3.9
Communicate & disseminate information on core components 
of PBS to parent community DLT 08/01/14 09/01/14

6.3.10
Embed the LUSD PBS and personalized mastery system model 
in all community & school activities DLT, Principals 06/01/13 07/31/14

6.3.11 M Evaluate parent knowledge of PBS DRE 04/01/15 07/31/15

6.3.12
Embed the LUSD PBS and personalized mastery system model 
in all community & school activities DLT, Principals 03/01/15 6/31/2015

6.3.13
Communicate & disseminate information on core components 
of PBS to parent community DLT 08/01/15 09/01/15

6.3.14
Embed the LUSD PBS and personalized mastery system model 
in all community & school activities DLT, Principals 08/01/15 11/31/2015

6.3.15
Embed the LUSD PBS and personalized mastery system model 
in all community & school activities DLT, Principals 03/01/16 6/31/2016

6.3.16 M Evaluate parent knowledge of PBS DRE 04/01/16 07/31/16
6.4 Website development DLT 05/01/13 12/31/16 Admin

6.4.1
Contract with a partner to lead the development of a RTTD 
communications portal (website)

DLT 05/01/13 06/30/13

6.4.2
Determine key information that needs to be contained on the 
website

DLT 06/30/13 09/01/13

6.4.3 M Website development plan with timelines DLT 09/30/13 09/30/13

6.4.4
Update website as new essential information becomes 
available

DLT 08/01/13 08/01/13

6.4.5
Update website as new essential information becomes 
available

DLT 11/01/13 11/01/13

6.4.6
Update website as new essential information becomes 
available

DLT 03/01/14 03/01/14

6.4.7
Update website as new essential information becomes 
available

DLT 08/01/14 08/11/14

6.4.8
Update website as new essential information becomes 
available

DLT 11/01/14 11/01/14

6.4.9
Update website as new essential information becomes 
available

DLT 03/01/15 03/01/15

6.4.10
Update website as new essential information becomes 
available

DLT 08/01/15 08/01/15

6.4.11
Update website as new essential information becomes 
available

DLT 11/01/15 11/01/15

6.4.12
Update website as new essential information becomes 
available

DLT 03/01/16 03/01/16

6.4.13
Update website as new essential information becomes 
available

DLT 08/01/16 08/01/16

6.4.14 D
Fully functioning website containing all RTTD information and 
updates DLT 12/01/13 12/31/13



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or 
Complete: 
mm/dd/yy

In Progress Status
Choose:

Ahead; On‐track; Off‐
track; Immediate attn 

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget 
Reference

7 Evaluation

7.1 Convene and schedule Evaluation Leadership Team (ELT) DLT 03/01/13 06/30/13 Admin, PD
7.1.1 Select Evaluation Leadership Team (ELT) DLT 03/01/13 03/31/13
7.1.2 Develop and post RFP for evaluation DLT 03/04/13 03/22/13
7.1.3 M Interview and select project evaluator(s) DLT 03/04/13 05/15/13
7.1.4 M Develop annual schedule for evaluator meetings DLT 05/15/13 06/30/13
7.1.5 D Evaluator selected and schedule confirmed DLT 05/15/13 06/30/13

7.2
Prepare scope of work and individual school implementation 
plans

DLT 02/01/13 05/31/13 Admin, PD
7.2.1 Complete master list of project tasks/activities DLT 02/01/13 05/15/13
7.2.2 Set timelines for project tasks/activities DLT 02/01/13 05/15/13
7.2.3 Prioritize project task list based on urgency/importance DLT 02/01/13 05/15/13
7.2.4 M Determine and designate project task responsibilities DLT 02/01/13 05/15/13

7.2.5 D
Scope of work and school implementation plan completed 
and sent to USDE

DLT 02/01/13 05/31/13 Admin, PD 

7.3
Develop detailed evaluation management plan as a subset 
of A2 Scope and Sequence

DLT, DRE 02/15/13 07/31/13 Admin, PD 
7.3.1 Complete master list of evaluation tasks/activities DRE 02/15/13 05/15/13
7.3.2 Set timelines for evaluation tasks/activities DRE 02/15/13 05/15/13

7.3.3 Prioritize evaluation task list based on urgency/importance DRE 02/15/13 05/15/13

Activities for Project 7

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT
Project #7 Evaluation
Project Goals/Desired Outcomes: Local and federal evaluation
Narrative: Project evaluation activities to provide data for continuous improvement and local and national reports

Key Performance Measures: Goal 1 (Objective 1.2); Goal 2 (Objective 2.1a.b, 2.2a.b, 2.3 a.b, 2.4 a.b); Goal 3 (Objective 3.1, 3.2, 3.3); Goal 4 (Objective 4.1, 4.2, 4.3, 4.4)

Cross‐reference to other projects:   The evaluation will assess the effectiveness of all aspects of the program



7.3.4 M Determine and designate evaluation task responsibilities  DRE 05/15/13 05/15/13

7.3.5 M Revise evaluation management plan per project evaluator DRE, E 05/15/13 11/31/13

7.3.6 D Evaluation plan completed DRE, E 05/15/13 11/31/13

7.4
Prepare and conduct Data Summits to communicate  
evaluation results for the purpose of continuous 
improvement

DRE, E 06/01/13 06/30/15
PD, DLP

7.4.1 M
Year 2 quarterly data summits to communicate evaluation 
results scheduled (may include teachers, students, and 
leadership groups)

DRE, E 06/01/13 06/30/13

7.4.2
Schedule data collection and analysis for year 1 and 2 
(2/2013‐7/2014)

DRE, E 06/01/13 06/30/13

7.4.3 M
Year 3 quarterly data summits to communicate evaluation 
results scheduled (may include teachers, students, and 
leadership groups)

DRE, E 06/01/13 06/30/14

7.4.4
Schedule data collection and analysis for year 3 (8/2014‐
7/2015)

DRE, E 06/01/14 06/30/14

7.4.5 M
Year 4 quarterly data summits to communicate evaluation 
results scheduled (may include teachers, students, and 
leadership groups)

DRE, E 06/01/14 06/30/15

7.4.6
Schedule data collection and analysis for year 4 (8/2015‐
7/2016)

DRE, E 06/01/15 06/30/15

7.4.7 D
Annual data collection/analysis and reporting summits 
scheduled (end of June annually)

DRE, E 06/01/15 06/30/13

7.5 Develop and conduct annual stakeholder surveys DRE,E 09/01/13 12/31/16

7.5.1 M Develop survey instruments and timelines for Year 2 DRE,E 11/31/13

7.5.2
Administer stakeholder surveys according to timeline for 
Year 2

DRE,E 09/01/13 06/01/14

7.5.3 Tabulate and summarize Year 2 survey data as available DRE,E 09/01/13 06/01/14

7.5.4
Include Year 2 survey data in reports to ELT and 
stakeholders

E 09/01/13 06/01/14

7.5.5 M Develop survey instruments and timelines for Year 3 DRE,E 09/01/14

7.5.6
Administer stakeholder surveys according to timeline for 
Year 3

DRE,E 09/01/14 06/01/15

7.5.7 Tabulate and summarize Year 3 survey data as available DRE,E 09/01/14 06/01/15

7.5.8
Include Year 3 survey data in reports to ELT and 
stakeholders

E 09/01/14 06/01/15

7.5.9  M Develop survey instruments and timelines for Year 4 DRE,E 09/01/15



7.5.10
Administer stakeholder surveys according to timeline for 
Year 4

DRE,E 09/01/15 06/01/16

7.5.11 Tabulate and summarize Year 4 survey data as available DRE,E 09/01/15 06/01/16

7.5.12
Include Year 4 survey data in reports to ELT and 
stakeholders

E 09/01/15 06/01/16

7.5.13 D
Surveys conducted per evaluation plan, analyzed and results 
reported

DRE,E 09/01/15 12/31/16

7.6

Develop and conduct annual interviews/observations to 
measure performance objectives and quality of programs 
and services (e.g., personnel to to accelerate PBS 
development, professional development, DLPs)

E 08/01/13 12/31/16

timeline for observations 
and interviews will be 
further delineated in the 
Evaluation Management 
Plan created in 
collaboration with 

7.6.1 M
Develop interview/observation protocols and timelines for 
Year 2

DRE,E 08/01/13 11/31/13

7.6.2
Conduct interviews/observations according to timeline for 
Year 2

DRE,E 09/01/13 06/01/14

7.6.3
Tabulate and summarize Year 2 interview/observation data 
as available

DRE,E 09/01/13 06/01/14

7.6.4
Include Year 2 interview/observation data in reports to ELT 
and stakeholders

E 09/01/13 06/01/14

7.6.5 M
Develop interview/observation protocols and timelines for 
Year 3

DRE,E 08/01/14 09/01/14

7.6.6
Conduct interviews/observations according to timeline for 
Year 3

DRE,E 09/01/14 06/01/15

7.6.7
Tabulate and summarize Year 3 interview/observation data 
as available

DRE,E 09/01/14 06/01/15

7.6.8
Include Year 3 interview/observation data in reports to ELT 
and stakeholders

E 09/01/14 06/01/15

7.6.9 M
Develop interview/observation protocols and timelines for 
Year 4

DRE,E 08/01/15 09/01/15

7.6.10
Conduct interviews/observations according to timeline for 
Year 4

DRE,E 09/01/15 06/01/16

7.6.11
Tabulate and summarize Year 4 interview/observation data 
as available

DRE,E 09/01/15 06/01/16

7.6.12
Include Year 4 interview/observation data in reports to ELT 
and stakeholders

E 09/01/15 06/01/16

7.6.13 D
Interview/observations conducted per evaluation plan, 
analyzed and results reported

DRE,E 12/31/16 12/31/16

7.7 Track use of technology for instruction ELT 05/01/14 06/30/16 Admin, DLP

7.7.1 M
Development of log and data collection instrument for Year 
3

DRE, ELT 05/01/14 08/01/14



7.7.2
Collect, tabulate, and summarize Year 3 data regarding use 
of technology for instruction

DRE, E 08/01/14 06/01/15

7.7.3 D
Summary data regarding Year 3 use of technology for 
instruction for inclusion in reporting

DRE, E 08/01/14 06/30/15

7.7.4 M
Development of log and data collection instrument for Year 
4

DRE, ELT 05/01/15 08/01/15

7.7.5
Collect, tabulate, and summarize Year 4 data regarding use 
of technology for instruction

DRE, E 08/01/15 06/01/16

7.7.6 D
Summary data regarding Year 4 use of technology for 
instruction for inclusion in reporting

DRE, E 08/01/15 06/30/16

7.8 Document review and existing data collection DRE 06/01/13 12/31/16 All

7.8.1 M
Develop document review and existing data collection 
protocols and timelines for Year 2

DRE,E 06/01/13 11/31/13

7.8.2
Review documents and collect existing data according to 
timeline for Year 2

DRE,E 09/01/13 06/01/14

7.8.3
Tabulate and summarize Year 2 document review and 
existing data as available

DRE,E 09/01/13 06/01/14

7.8.4
Include Year 2 document review and existing data summary 
results in reports to ELT and stakeholders

E 09/01/13 06/01/14

7.8.5 M
Develop document review and existing data collection 
protocols and timelines for Year 3

DRE,E 06/01/14 09/01/14

7.8.6
Review documents and collect existing data according to 
timeline for Year 3

DRE,E 09/01/14 06/01/15

7.8.7
Tabulate and summarize Year 3 document review and 
existing data as available

DRE,E 09/01/14 06/01/15

7.8.8
Include Year 3 document review and existing data summary 
results in reports to ELT and stakeholders

E 09/01/14 06/01/15

7.8.9 M
Develop document review and existing data collection 
protocols and timelines for Year 4

DRE,E 06/01/15 09/01/15

7.8.10
Review documents and collect existing data according to 
timeline for Year 4

DRE,E 09/01/15 06/01/16

7.8.11
Tabulate and summarize Year 4 document review and 
existing data as available

DRE,E 09/01/15 06/01/16

7.8.12
Include Year 4 document review and existing data summary 
results in reports to ELT and stakeholders

E 09/01/15 06/01/16

7.8.13 D
Document review and existing data collection conducted per 
evaluation plan, analyzed and results reported

DRE,E 12/31/16 12/31/16

7.9 Provide implementation progress reports to stakeholders E 06/30/13 12/31/16 PD,Publ
7.9.1 Develop annual report cycle (e.g., in‐person, webinar) ELT 06/30/13 08/30/13
7.9.2 Develop annual presentation cycle for Board DRE 06/30/13 08/30/13
7.9.3 Develop quarterly website update protocol  ELT 06/30/13 08/30/13



7.9.4 M Presentation(s) to board for Year 2 DRE 03/30/14 06/30/14
7.9.5 M Presentation(s) to board for Year 3 DRE 03/30/15 06/30/15
7.9.6 M Presentation(s) to board for Year 4 DRE 03/30/16 06/30/16
7.9.7 Quarterly website updates ELT 09/01/13 12/31/16
7.9.8 D Progress report(s) for Year 2 DRE, E 03/30/14 06/30/14
7.9.9 D Progress report(s) for Year 3 DRE, E 03/30/15 06/30/15
7.9.10 D Progress report(s) for Year 4 DRE, E 03/30/16 06/30/16
7.10 Prepare annual performance report to USDE ELT, E 06/01/13 12/31/16

7.10.1 M
Activities, tasks, and responsibilities for annual performance 
report identified and planned

ELT, E 06/01/13 09/01/13

7.10.2 D
Report completed and submitted per guidelines established 
by the US Department of Education (annually)

ELT, E 9/31/2016 12/31/16

7.11
Monitor academic progress through use of formative and 
summative local and state assessments

ELT, E 06/01/13 12/31/16

7.11.1

Analyze placement and Content Level (CT)/Learning Target 
(LT) data for Year 2 for formative purposes such as grouping, 
professional development support planning, and 
instructional design.

ELT, E 06/01/13 09/01/13

7.11.2
Analyze LT progress data for Year 2 to monitor pacing and 
progression through courses and content. ELT, E 08/15/13 06/15/14

7.11.3
Analyze local assessment data for Year 2 to measure growth 
over time and instructional impact. ELT, E 08/15/13 06/15/14

7.11.4
Analyze state assessment results for Year 2 for progress 
monitoring and evaluation purposes. ELT, E 08/15/13 06/15/14

7.11.5 M Formative and summative assessment results for Year 2 are 
included in reports and Data Summit presentations

ELT, E 10/15/13 06/01/14

7.11.6 D
Formative and summative assessment results for Year 2 are 
included in board reports and presentations ELT, E 03/31/14 06/61/14

7.11.7

Analyze placement and Content Level (CT)/Learning Target 
(LT) data for Year 3 for formative purposes such as grouping, 
professional development support planning, and 
instructional design.

ELT, E 06/01/14 09/01/14

7.11.8
Analyze LT progress data for Year 3 to monitor pacing and 
progression through courses and content. ELT, E 08/15/14 06/15/15

7.11.9
Analyze local assessment data for Year 3 to measure growth 
over time and instructional impact. ELT, E 08/15/14 06/15/15

7.11.10
Analyze state assessment results for Year 3 for progress 
monitoring and evaluation purposes. ELT, E 08/15/14 06/15/15



7.11.11 M Formative and summative assessment results for Year 3 are 
included in reports and Data Summit presentations

ELT, E 10/15/14 06/01/15

7.11.12 D
Formative and summative assessment results for Year 3 are 
included in board reports and presentations ELT, E 03/31/15 06/61/15

7.11.13

Analyze placement and Content Level (CT)/Learning Target 
(LT) data for Year 4 for formative purposes such as grouping, 
professional development support planning, and 
instructional design.

ELT, E 06/01/15 09/01/15

7.11.14
Analyze LT progress data for Year 4 to monitor pacing and 
progression through courses and content. ELT, E 08/15/15 06/15/16

7.11.15
Analyze local assessment data for Year 4 to measure growth 
over time and instructional impact. ELT, E 08/15/15 06/15/16

7.11.16
Analyze state assessment results for Year 4 for progress 
monitoring and evaluation purposes. ELT, E 08/15/15 06/15/16

7.11.17 M Formative and summative assessment results for Year 4 are 
included in reports and Data Summit presentations

ELT, E 10/15/15 06/01/16

7.11.18 D
Formative and summative assessment results for Year 4 are 
included in board reports and presentations ELT, E 03/31/16 06/61/16

7.12 Evaluation of Competitive Preference Program ‐REAP 8/15/2013 12/15/2016
7.12 1 Develop detailed evaluation management plan DRE, E 8/15/2013 9/15/2013
7.12.2 Monitor participant progress  DRE, E 10/1/2013 12/31/2013

7.12.3 M
Prepare brief written report for Project Empower! 
Evaluation Leadership Team (ELT), REAP Board of Directors E 1/15/2014 1/15/2014

7.12.4 Monitor participant progress  E 1/1/2014 3/15/2014

7.12.5 M
Prepare brief written report for Project Empower! 
Evaluation Leadership Team (ELT), REAP Board of Directors E 4/1/2014 4/1/2014

7.12.6 Monitor participant progress  E 4/1/2014 6/15/2014

7.12.7D
Prepare brief written report for Project Empower! 
Evaluation Leadership Team (ELT), REAP Board of Directors E 6/30/2014 6/30/2014

7.12.8 Monitor participant progress  E 8/1/2014 11/1/2014

7.12.9D
Prepare brief written report for Project Empower! 
Evaluation Leadership Team (ELT), REAP Board of Directors E 11/15/2014 11/15/2014

7.12.10 Monitor participant progress  E 11/15/2014 3/15/2015

7.12.13M
Prepare brief written report for Project Empower! 
Evaluation Leadership Team (ELT), REAP Board of Directors E 4/1/2015 4/1/2015



7.12.15 Monitor participant progress  E 4/1/2015 6/15/2015

7.12.16D
Prepare brief written report for Project Empower! 
Evaluation Leadership Team (ELT), REAP Board of Directors E 6/30/2015 6/30/2015

7.12.17 Monitor participant progress  E 8/1/2015 11/1/2015

7.12.18M
Prepare brief written report for Project Empower! 
Evaluation Leadership Team (ELT), REAP Board of Directors E 11/15/2015 11/15/2015

7.12.19 Monitor participant progress  E 11/15/2015 3/15/2016

7.12.20M
Prepare brief written report for Project Empower! 
Evaluation Leadership Team (ELT), REAP Board of Directors E 4/1/2016 4/1/2016

7.12.21 Monitor participant progress  E 4/1/2016 6/15/2016

7.12.22D
Prepare brief written report for Project Empower! 
Evaluation Leadership Team (ELT), REAP Board of Directors E 6/30/2016 6/30/2016

7.12.23 Monitor participant progress  E 8/1/2016 12/1/2016

7.12.24D
Prepare brief written report for Project Empower! 
Evaluation Leadership Team (ELT), REAP Board of Directors E 12/15/2016 12/15/2016
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Teacher 613 3481 17.6% 1047 3481 30.1% 1482 3481 42.6% 1916 3481 55.0% 2350 3481 67.5% 2785 3481 80.0%

Principal 435 3481 12.5% 905 3481 26.0% 1375 3481 39.5% 1845 3481 53.0% 2315 3481 66.5% 2785 3481 80.0%

Teacher N/A 11 N/A N/A 11 N/A N/A 11 N/A N/A 11 N/A N/A 11 N/A N/A 11 N/A

Principal N/A 11 N/A N/A 11 N/A N/A 11 N/A N/A 11 N/A N/A 11 N/A N/A 11 N/A

Teacher N/A 12 N/A N/A 12 N/A N/A 12 N/A N/A 12 N/A N/A 12 N/A N/A 12 N/A

Principal 0 12 0.0% 2 12 16.0% 4 12 32.0% 6 12 48.0% 8 12 64.0% 10 12 80.0%

Teacher 0 93 0.0% 15 93 16.0% 30 93 32.0% 45 93 48.0% 60 93 64.0% 74 93 80.0%

Principal 19 93 20.0% 30 93 32.0% 41 93 44.0% 52 93 56.0% 63 93 68.0% 74 93 80.0%

Teacher N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A

Principal N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A

Teacher 638 3190 20.0% 1021 3190 32.0% 1404 3190 44.0% 1786 3190 56.0% 2169 3190 68.0% 2552 3190 80.0%

Principal 354 3190 11.1% 794 3190 24.9% 1233 3190 38.7% 1673 3190 52.4% 2112 3190 66.2% 2552 3190 80.0%

Teacher N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A

Principal N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A

Teacher 122 978 12.5% 254 978 26.0% 386 978 39.5% 518 978 53.0% 650 978 66.5% 782 978 80.0%

Principal 0 978 0.0% 156 978 16.0% 313 978 32.0% 469 978 48.0% 626 978 64.0% 782 978 80.0%

Teacher N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A

Principal N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A

Teacher 613 3481 17.6% 1047 3481 30.1% 1482 3481 42.6% 1916 3481 55.0% 2350 3481 67.5% 2785 3481 80.0%

Principal 435 3481 12.5% 905 3481 26.0% 1375 3481 39.5% 1845 3481 53.0% 2315 3481 66.5% 2785 3481 80.0%

Teacher 138 1590 8.7% 365 1590 23.0% 592 1590 37.2% 819 1590 51.5% 1045 1590 65.7% 1272 1590 80.0%

Principal 0 1590 0.0% 254 1590 16.0% 509 1590 32.0% 763 1590 48.0% 1018 1590 64.0% 1272 1590 80.0%

Teacher 100 373 26.7% 139 373 37.4% 179 373 48.0% 219 373 58.7% 259 373 69.3% 298 373 80.0%

Principal 93 373 25.0% 134 373 36.0% 175 373 47.0% 216 373 58.0% 257 373 69.0% 298 373 80.0%
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Teacher 933 3481 26.8% 1443 3481 41.4% 1952 3481 56.1% 2462 3481 70.7% 2971 3481 85.4% 3481 3481 100.0%

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT

Applicable Population:  All students in the district with CST results.

Baseline [SY 2011-12]
Target

SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17

Performance Measure (All Applicants – a) (Objective 1.1) --The number and percentage of participating students, by 
subgroup whose teacher of record and principal are a highly effective teacher and a highly effective principal. Target: Based 

on equal progress each year towards goal of 80% highly effective teachers in 2016-17.

All participating 
students

Black or African 
American

American Indican or 
Alaskan Native

Asian (or Other Asian)

Filipino

English Learner

Student with 
Disabilities

Hispanic or Latino

Native Hawaiian or 
Pacific Islander

White

Two or More Races

Socioeconomically 
Disadvantaged

Applicable Population:  All students in the district with CST results.

Baseline [SY 2011-12]
Target

SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17

All participating 

Performance Measure (All Applicants – b) (Objective 1.2) --The number and percentage of participating students, by 
subgroup whose teacher of record and principal are an effective teacher and an effective principal. Target: Based on equal 

progress each year towards goal of 100% effective teachers in 2016-17.



Principal 435 3481 12.5% 1044 3481 30.0% 1653 3481 47.5% 2263 3481 65.0% 2872 3481 82.5% 3481 3481 100.0%

Teacher N/A 11 N/A N/A 11 N/A N/A 11 N/A N/A 11 N/A N/A 11 N/A N/A 11 N/A

Principal N/A 11 N/A N/A 11 N/A N/A 11 N/A N/A 11 N/A N/A 11 N/A N/A 11 N/A

Teacher N/A 12 N/A N/A 12 N/A N/A 12 N/A N/A 12 N/A N/A 12 N/A N/A 12 N/A

Principal 0 12 0.0% 2 12 20.0% 5 12 40.0% 7 12 60.0% 10 12 80.0% 12 12 100.0%

Teacher 0 93 0.0% 19 93 20.0% 37 93 40.0% 56 93 60.0% 74 93 80.0% 93 93 100.0%

Principal 19 93 20.0% 33 93 36.0% 48 93 52.0% 63 93 68.0% 78 93 84.0% 93 93 100.0%

Teacher N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A

Principal N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A

Teacher 864 3190 27.1% 1330 3190 41.7% 1795 3190 56.3% 2260 3190 70.8% 2725 3190 85.4% 3190 3190 100.0%

Principal 354 3190 11.1% 921 3190 28.9% 1488 3190 46.7% 2056 3190 64.4% 2623 3190 82.2% 3190 3190 100.0%

Teacher N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A

Principal N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A

Teacher 300 978 30.7% 436 978 44.6% 571 978 58.4% 707 978 72.3% 842 978 86.1% 978 978 100.0%

Principal 122 978 12.5% 293 978 30.0% 465 978 47.5% 636 978 65.0% 807 978 82.5% 978 978 100.0%

Teacher N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A

Principal N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A N/A 0 N/A

Teacher 933 3481 26.8% 1443 3481 41.4% 1952 3481 56.1% 2462 3481 70.7% 2971 3481 85.4% 3481 3481 100.0%

Principal 435 3481 12.5% 1044 3481 30.0% 1653 3481 47.5% 2263 3481 65.0% 2872 3481 82.5% 3481 3481 100.0%

Teacher 313 1590 19.7% 569 1590 35.8% 824 1590 51.8% 1079 1590 67.9% 1335 1590 83.9% 1590 1590 100.0%

Principal 398 1590 25.0% 636 1590 40.0% 875 1590 55.0% 1113 1590 70.0% 1352 1590 85.0% 1590 1590 100.0%

Teacher 124 373 33.3% 174 373 46.6% 224 373 60.0% 273 373 73.3% 323 373 86.7% 373 373 100.0%

Principal 93 373 25.0% 149 373 40.0% 205 373 55.0% 261 373 70.0% 317 373 85.0% 373 373 100.0%

Filipino

students

Black or African 
American

American Indican or 
Alaskan Native

Asian (or Other Asian)

Student with 
Disabilities

Hispanic or Latino

Native Hawaiian or 
Pacific Islander

White

Two or More Races

Socioeconomically 
Disadvantaged

English Learner



SY 2012-
13

SY 2013-
14

SY 2014-
15

SY 2015-
16

SY 2016-
17 (Post-
Grant)

All students 57% 65% 74% 82% 91% 100%

Hispanic 56% 65% 74% 82% 91% 100%

English Learner 53% 62% 72% 81% 91% 100%

All students 57% 65% 74% 82% 91% 100%

Hispanic 57% 65% 74% 82% 91% 100%

English Learner 55% 64% 73% 82% 91% 100%

All students 77% 82% 86% 91% 95% 100%

Hispanic 77% 82% 86% 91% 95% 100%

English Learner 77% 82% 86% 91% 95% 100%

All students 79% 83% 88% 92% 96% 100%

Hispanic 79% 83% 88% 92% 96% 100%

English Learner 79% 83% 88% 92% 96% 100%

All students 34% 40% 46% 52% 58% 64%

Hispanic 33% 39% 45% 51% 57% 63%

English Learner 26% 32% 38% 44% 50% 56%

All students 13% 19% 25% 31% 37% 43%

Hispanic 13% 19% 25% 31% 37% 43%

English Learner 1% 7% 13% 19% 25% 31%

All students 44% 50% 56% 62% 68% 74%

Hispanic 45% 51% 57% 63% 69% 75%

English Learner 41% 47% 53% 59% 65% 71%

All students 36% 42% 48% 54% 60% 66%

Hispanic 35% 41% 47% 53% 59% 65%

English Learner 21% 27% 33% 39% 45% 51%

Baseline Post Grant

SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17

All students 48% 58% 69% 79% 90% 100%

Hispanic 49% 59% 69% 79% 90% 100%

English Learner 49% 59% 69% 79% 90% 100%

Objective 2.1a-Proficiency in English 
Language Arts, as measured by the 
Developmental Reading Assessment 
(DRA), in alignment with the LUSD 
MT

Grade K

Grade 1

Perf. Meas. (Grades K-3 – a) 
Objectives 2.1 & 2.2

Baseline
[Provide 

Year]
Applicable Population Subgroup

Target

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT

Objective 2.1b-Proficiency in Math, 
as measured by LUSD MT in 
Addition/Subtraction 

Grade K

Grade 1

Objective 2.2a-Proficiency in ELA as 
measured by the California Standards 
Test: scoring Proficient or Advanced 

Grade K

Grade 1

Subgroup
Target

Objective 3. 1-Students with 
appropriate socio-emotional 
development demonstrated by a Life 
Long Learning Standards  average 

Grades K-3

Objective 2.2b-Proficiency in Math as 
measured by the California Standards 
Test: scoring Proficient or Advanced 

Grade K

Grade 1

Perf. Meas. (Grades K-3 – b) Objective 
3.1 Applicable Population
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All students 1140 1582 71.50% 1221 1582 77.20% 1311 1582 82.90% 1402 1582 88.60% 1492 1582 94.30% 1582 1582 100%

Hispanic 1037 1446 71.10% 1112 1446 76.90% 1195 1446 82.70% 1279 1446 88.40% 1362 1446 94.20% 1446 1446 100%

EL 338 661 50.40% 399 661 60.30% 464 661 70.20% 530 661 80.20% 595 661 90.10% 661 661 100%

All students 1045 1555 67.60% 1152 1555 74.10% 1253 1555 80.60% 1353 1555 87.00% 1454 1555 93.50% 1555 1555 100%

Hispanic 951 1420 67.40% 1050 1420 73.90% 1142 1420 80.40% 1235 1420 87.00% 1327 1420 93.50% 1420 1420 100%

EL 339 660 52.20% 408 660 61.80% 471 660 71.30% 534 660 80.90% 597 660 90.40% 660 660 100%

Perf. Meas. (Grades 4-8 –b) Baseline Post 
Grant

Objective 2.3 SY 2011-
12

SY 2012-
13

SY 2013-
14

SY 2014-
15

SY 2015-
16

SY 2016-
17

All students 41% 47% 53% 59% 65% 71%
Hispanic 39% 45% 51% 57% 63% 69%

English 
Learner

13% 19% 25% 31% 37% 43%

All students 35% 41% 47% 53% 59% 65%
Hispanic 34% 40% 46% 52% 58% 64%

English 
Learner

5% 11% 17% 23% 29% 35%

All students 29% 35% 41% 47% 53% 59%
Hispanic 27% 33% 39% 45% 51% 57%

English 
Learner

4% 10% 16% 22% 28% 34%

All students 32% 38% 44% 50% 56% 62%
Hispanic 33% 39% 45% 51% 57% 63%

English 
Learner

4% 10% 16% 22% 28% 34%

All students 41% 47% 53% 59% 65% 71%
Hispanic 40% 46% 52% 58% 64% 70%

English 
Learner

6% 12% 18% 24% 30% 36%

All students 42% 48% 54% 60% 66% 72%
Hispanic 41% 47% 53% 59% 65% 71%

English 
Learner

21% 27% 33% 39% 45% 51%

All students 45% 51% 57% 63% 69% 75%
Hispanic 45% 51% 57% 63% 69% 75%

English 
Learner

23% 29% 35% 41% 47% 53%

All students 23% 29% 35% 41% 47% 53%

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT

Objective 2.3a-Proficiency in 
ELA as measured by the 
California Standards Test: 
scoring Proficient  or Advanced

Grade 4

Grade 5

Grade 6

Grade 7

Grade 8

Performance Measure (Grades 4-8 – a) (Objective 4.1)  The number and percentage of participating students, by subgroup, who are on track to college- and career-readiness based on the 
applicant’s on-track indicator.

E
LA

M
at

h

Applicable Population:  All 4th -8th graders

Definition: Students active at a Content Level 
equal to or above their grade level are 

considered “on track  to college- and career-
readiness.”

Baseline Target Post-Grant
SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17

# Participating Students 
w

ho are on track to 
college- &

 career-
readiness

T
otal # of Participating 

Students

%
 w

ho are on track to 
college- &

 career-
readiness 

%
 w

ho are on track to 
college- &

 career-
readiness 

# Participating Students 
w

ho are on track to 
college- &

 career-
readiness

%
 w

ho are on track to 
college- &

 career-
readiness 

%
 w

ho are on track to 
college- &

 career-
readiness 

Subgroup

# Participating Students 
w

ho are on track to 
college- &

 career-
readiness

T
otal # of Participating 

Students

%
 w

ho are on track to 
college- &

 career-
readiness 

# Participating Students 
w

ho are on track to 
college- &

 career-
readiness

T
otal # of Participating 

Students

Applicable 
Population Subgroup

Target

Objective 2.3b-Proficiency in 

Grade 4

Grade 5



Hispanic 22% 28% 34% 40% 46% 52%
English 
Learner

3% 9% 15% 21% 27% 33%

All students 30% 36% 42% 48% 54% 60%
Hispanic 30% 36% 42% 48% 54% 60%

English 
Learner

10% 16% 22% 28% 34% 40%

All students 32% 38% 44% 50% 56% 62%
Hispanic 32% 38% 44% 50% 56% 62%

English 
Learner

13% 19% 25% 31% 37% 43%

Baseline Post Grant

SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17

All students 53% 63% 72% 81% 91% 100%

Hispanic 53% 62% 72% 81% 91% 100%
English 
Learner

49 59% 69% 80% 90% 100%

Objective 3. 2-Students with 
appropriate socio-emotional 
development demonstrated by a 
Life Long Learning Standards 
average greater than or equal to 
a 3.0

Grades 4-8

Target
Perf. Meas. (Grades 4-8 – c) 

Objective 3.2
Applicable 
Population Subgroup

Math as measured by the 
California Standards Test: 
scoring Proficient  or Advanced

Grade 6

Grade 7

Grade 8



A B C D E F G H I K L M N O P Q R

# Participating Students 
w

ho have com
pleted and 

subm
itted FA

FSA

T
otal # of Participating 

Students

%
 w

ho com
pleted and 

subm
itted FA

FSA
 

# Participating Students 
w

ho have com
pleted and 

subm
itted FA

FSA

T
otal # of Participating 

Students

%
 w

ho com
pleted and 

subm
itted FA

FSA
 

# Participating Students 
w

ho have com
pleted and 

subm
itted FA

FSA

T
otal # of Participating 

Students

%
 w

ho com
pleted and 

subm
itted FA

FSA

T
otal # of Participating 

Students

%
 w

ho com
pleted and 

subm
itted FA

FSA

# Participating Students 
w

ho have com
pleted and 

subm
itted FA

FSA

T
otal # of Participating 

Students

%
 w

ho com
pleted and 

subm
itted FA

FSA

# Participating Students 
w

ho have com
pleted and 

subm
itted FA

FSA

T
otal # of Participating 

Students

%
 w

ho com
pleted and 

subm
itted FA

FSA

All students 117 194 60.30% 132 194 68.20% 148 194 76.20% 194 84.10% 179 194 92.10% 194 194 100%

Hispanic 114 183 62% 127 183 69.60% 141 183 77.20% 183 84.80% 169 183 92.40% 183 183 100%
English Learner 24 48 50% 29 48 60.00% 34 48 70.00% 48 80.00% 43 48 90.00% 48 48 100%

A B C D E F G H I J L M N O P Q R

All students 912 1119 83.40% 970 1119 86.70% 1008 1119 90.00% 1045 93.40% 1082 1119 96.70% 1119 1119 100%

Hispanic 812 992 84.00% 865 992 87.20% 897 992 90.40% 929 93.60% 960 992 96.80% 992 992 100%

EL 264 372 75.00% 298 372 80.00% 316 372 85.00% 335 90.00% 353 372 95.00% 372 372 100%

A B C D E F G H I J K L N O P Q R

Subgroup
All students 243 509 50.50% 307 509 60.40% 358 509 70.30% 408 509 80.20% 509 90.10% 509 509 100%

Hispanic 215 468 47.50% 271 468 58.00% 321 468 68.50% 370 468 79.00% 468 89.50% 468 468 100%

EL 51 166 38.70% 85 166 51.00% 105 166 63.20% 125 166 75.50% 166 87.70% 166 166 100%

Perf. Meas. (Grades 9-
12 – d) Baseline Post Grant

Objective 2.4 SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17 

163
155

%
 w

ho are on track to 
college- &

 career-
readiness 

# Participating Students 
w

ho are on track to 
college- &

 career-
readiness

T
otal # of Participating 

Students

38

Performance Measure (Grades 9-12 – b) (Objective 4.2)  The number and percentage of participating students, by subgroup, who are on track to college- and career-
readiness based on the applicant’s on-track indicator.

E
LA

1119

992

372

# Participating Students 
w

ho are on track to 
college- &

 career-
readiness

T
otal # of Participating 

Students

%
 w

ho are on track to 
college- &

 career-
readiness 

# Participating Students 
w

ho are on track to 
college- &

 career-
readiness

# 
Participating 
Students on 

track

T
otal # of 

Participating 
Students

%
 on track

# 
Participating 
Students on 

track

T
otal # of 

Participating 
Students

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT
Performance Measure (Grades 9-12 – a) (Objective 4.4) The number and percentage of participating students who complete and submit the Free 
Application for Federal Student Aid (FAFSA) form Applicable Population:  All 9th -12th graders

Subgroup

Baseline Target Post-Grant
2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17

J

# Participating Students 
w

ho have com
pleted and 

subm
itted FA

FSA

Applicable Population:  All 9th -12th graders

Definition: Students active at a Content 
Level equal to or above their grade 

level are considered “on track  to 
college- and career-readiness.”

Baseline Target Post-Grant

2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17
K

# Participating Students 
w

ho are on track to 
college- &

 career-
readiness

T
otal # of Participating 

Students

# Participating Students 
w

ho are on track to 
college- &

 career-
readiness

T
otal # of Participating 

Students

%
 w

ho are on track to 
college- &

 career-
readiness 

Subgroup

T
otal # of Participating 

Students

%
 w

ho are on track to 
college- &

 career-
readiness 

# Participating Students 
w

ho are on track to 
college- &

 career-
readiness

T
otal # of Participating 

Students

%
 w

ho are on track to 
college- &

 career-
readiness 

%
 w

ho are on track to 
college- &

 career-
readiness 

Performance Measure (Grades 9-12 – c)  (Objective 4.3) Applicant must propose at least one measure of career-readiness in order to assess the number and percentage of participating 
students who are or are on track to being career-ready. Applicable Population:  All 9th -12th graders

Definition: Students 
who have an average 
score of 3.0 or higher 
on the Life Long 
Learning Standards 
are considered “on 
track to being career-
ready.”

Baseline Target Post-Grant

2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17
M

# 
Participating 
Students on 

track

T
otal # of 

Participating 
Students

%
 on track

T
otal # of 

Participating 
Students

%
 on track

# 
Participating 
Students on 

track

T
otal # of 

Participating 
Students

%
 on track

%
 on track

# 
Participating 
Students on 

track

T
otal # of 

Participating 
Students

%
 on track

# 
Participating 
Students on 

track

459

419

146

Applicable 
Population Subgroup

Target



All students 40% 46% 52% 58% 64% 70%

Hispanic 39% 45% 51% 57% 63% 69%
English 
Learner

7% 13% 19% 25% 31% 37%

All students 35% 41% 47% 53% 59% 65%

Hispanic 35% 41% 47% 53% 59% 65%
English 
Learner

1% 7% 13% 19% 25% 31%

All students 35% 41% 47% 53% 59% 65%

Hispanic 34% 40% 46% 52% 58% 64%
English 
Learner

3% 9% 15% 21% 27% 33%

All students 8% 14% 20% 26% 32% 38%

Hispanic 8% 14% 20% 26% 32% 38%
English 
Learner

2% 8% 14% 20% 26% 32%

All students 16% 22% 28% 34% 40% 46%

Hispanic 15% 21% 27% 33% 39% 45%
English 
Learner

3% 9% 15% 21% 27% 33%

All students 9% 15% 21% 27% 33% 39%

Hispanic 9% 15% 21% 27% 33% 39%
English 
Learner

2% 8% 14% 20% 26% 32%

Baseline Post Grant

SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17

All students

Hispanic

English 
Learner

Objective 2.4a-
Proficiency in ELA as 
measured by the 
California Standards 
Test: scoring 
Proficient  or 
Advanced

Grade 9

Grade 10

Grade 11

Perf. Meas. (Grades 9-
12 – e) Objective 3.3

Applicable 
Population Subgroup

Target

Objective 3.3-Students 
with appropriate socio-
emotional 
development and 
resiliency as measured 
by a locally-develop 
survey based on 40 
Developmental Assets 

Grades 9-12

Baseline 
data and 

targets will 
be 

established 
from 

survey 
administere

d in 
January, 

2013 

Objective 2.4b-
Proficiency in Math as 
measured by the 
California Standards 
Test: scoring 
Proficient  or 
Advanced

Grade 9

Grade 10

Grade 11



Baseline Post Grant

SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17

Objective CP1-There will be an increase of 5% in 
the number of learners participating in the REAP 
Scholarship Program in Years 1-2; 8% in Year 3; 
10% in Year 4 as measured by the number of 
REAP Scholarship Agreements signed annually.

Grades 7-12
All 

students
267 280 303 327 360

Objective CP2-There will be a 10% increase each 
year of the project in the number of 9-12th grade 
participants on track to graduate as measured by 
being active at a Content level equal to or above 
grade level available on the Learner DLP. 

Grades 9-12
All 

students

Objective CP3-There will be an annual increase 
of 5% in the number of 7-8th grade participants 
scoring at the advanced level (3.5-4.0) in English 
Language Arts available on the Learner DLP. 

Grades 7-8
All 

students

Objective CP4-There will be an annual increase 
of 5% in the number of 7-8th grade learners 
scoring at the advanced level (3.5-4.0) in math 
available on the Learner DLP. 

Grades 7-8
All 

students

Objective CP5-There will be an increase of 8% 
annually in the number of participants passing the 
California High School Exit Exam (CAHSEE) on 
the first attempt in 10th grade as measured by 
CAHSEE results.

Grade 10
All 

students

Objective CP6-There will be an annual 10% 
increase in the number of participants (9-12th 

grade) maintaining a 4.0 in Life Long Learning 
Standards in core content courses available on the 
Learner DLP. 

Grades 9-12
All 

students

Objective CP7-There will be an annual 8% 
increase in the number of learners who graduate 
prepared for college and career as measured by 
graduation statistics, and scores on Life Long 
Learning Standards.  

Grades 7-12
All 

students

Objective CP8-Each year of the project there will 
be a 5% increase in the number of participants 
who enroll in post-secondary education as 
measured by REAP Counselor records. 

Grade 12
All 

students

Objective CP9-There will be an annual increase 
of 10% in the number of participants who apply 
for Super Scholarships (REAP Counselor 
records).

Grade 12
All 

students
25 28 30 33 37

Objective CP10-Increase the number of learners 
completing applications for grants or scholarships 
beyond the REAP program by 5% (REAP 
Counselor records).

Grades 11-12
All 

students

Target
Perf. Meas. Comp. Pref. Applicable 

Population Subgroup



Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT

Cost Description Year 1 Year 2 Year 3 Year 4 Total

Curriculum & Instructional Specialists (2 FTE)

These CS will develop and refine elements of the LUSD PBS 
curriculum, and in addition to the professional development 
provided to all teaching staff through the program, they will 
receive additional training and coaching on how to develop 
teacher leaders within the performance-system in order to 
support sustainability after the project period. They will assist 
in the content development for the Digital Learning Platform 
particularly in their work with partners to enhance curriculum-
related aspects. These CS will also provide a significant 
amount of content for the program’s publications. The CS 
salary is an estimated amount at $70,000 year with 
approximately ½ year in Year 1, and 3% COLA in Years 3 
and 4.

PBS Instructional Design & Delivery (6 FTE)

These teachers will be the Level 4 facilitators in the district, 
and will develop curriculum and assessments for the Level 4 
learners. With the two Curriculum Specialists, these teachers 
will be the driving force behind sustainability as they integrate 
new curriculum and assessments within the Learner Digital 
Learning Platform. They will also teach and model Level 4 
project based units throughout district to all students, freeing 
up groups of teachers for collaboration and training related to 
PBS. The Level 4 Teacher salary is an estimated amount at 
$60,000 year with 3% COLA in Years 3 and 4.

Blended Learning Specialist (1 FTE)

The BLS is an administrative assignment and will lead all 
instructional technology efforts throughout the district and 
will provide the link between the curriculum work and the 
technological infrastructure needs. The ITS will work closely 
with the DLP developers and staff to ensure the systemic 
implementation of the process. The ITS annual salary is an 
estimated amount at $80,000 with approximately ½ year in 
Year 1, and 3% COLA in Years 3 and 4.

Blended Learning Support Assistants (8 FTE, 1 per 
school) 
Blended Learning Support Assistants are technology-trained 
classified staff members who would provide direct support to 
students and staff in effectively finding information on the 
internet that will assist in planning or learning. They will 
work directly in our Library/Media Resource Centers and 
computer labs to ensure learners have the support they need in 
finding resources to engage in Level 4 learning or 
personalized mastery learning via technology. The IRS salary 
is an estimated amount at $40,580; 3% COLA in Years 3 and 
4.

Director of Technology & 21st Century Learning (1 FTE)

$344,410 $1,003,429 $324,640 $334,379 

$381,924 $1,112,724 

$20,000 $80,000 $82,400 $84,872 $267,272 

$360,000 $370,800 

Table 4-1a: Project-Level Itemized Costs

1. Personnel

$35,000 $140,000 $144,200 $148,526 $467,726 



Leads and implements the LUSD Vision to integrate 
curriculum, instruction, and technology to fully develop the 
capacity of all stakeholders to ensure the sustainability of 
District-wide educational systems and processes; provide 
leadership and guidance in the development and 
implementation of district-wide information technology 
program as it relates to the 21st Century Classroom, the 
Performance Based System and Core Curriculum.

Digital Media Arts Specialist (1 FTE)
Oversees, supervises, captures and uploads media content to 
further develop an existing Digital Learning Platform (DLP), 
provides individualized professional development of District 
leadership and teachers to navigate the District’s 2nd Order 
Change from a time-based to a Performance-Based learning 
System (PBS).
21st Century Learning Support Assistant (1 FTE)

Performs administrative support duties to ensure District-wide 
student success as it relates to the 21st Century Classroom, the 
Performance Based System and Core Curriculum.

Teacher Overtime Salaries
Teachers will be completing some of the curriculum 
development work on-site after school
Extra Days for Teachers (12 days tentatively approved by 
LTA in Year 2)

As part of the professional development schedule, teachers 
will be paid for 12 additional days in which they will receive 
out-of-classroom training. Costs are based on 200 teachers x 
$330/day x 12 days in Year 2, $340/day x 8 days in Year 3, 
and $350/day x 5 days in Year 4 (3% COLA in Years 3-4)

Total Personnel $111,210 $2,008,435 $1,707,363 $1,548,264 $5,375,272 

2. Fringe Benefits are calculated based on approximate 
percentages and include all benefits required by law and 
local labor agreements for certificated and classified staff

Curriculum & Instructional Specialists (2) ~40% of salary $14,000 $56,000 $57,680 $59,410 $201,090 

PBS Instructional Design & Delivery (6) ~40% of salary $0 $144,000 $148,320 $152,770 $445,090 
Blended Learning Specialist (1) ~15% of salary $3,000 $12,000 $12,360 $12,731 $43,091 
Blended Learning Support Assistants (8) ~60% of salary $0 $194,733 $200,627 $206,646 $602,006 
Director of Technology & 21st Century Learning (1) ~42% of 
salary

$10,803 $43,215 $44,511 $45,846 $144,375 

Digital Media Arts Specialist (1) ~45% of salary $9,806 $39,226 $40,403 $41,615 $131,050 

21st Century Learning Support Assistant (1) ~65% of salary $5,939 $23,755 $24,468 $25,202 $79,364 

Teacher Overtime Salaries $13,043 
Extra Days for Teachers ~15% of salary $0 $118,800 $81,600 $52,500 $252,900 

Total Fringe Benefits $43,548 $644,772 $609,969 $596,720 $1,895,009 

3. Travel
Dept. of Education program meetings, Washington, 
DC

$21,519 $86,076 $88,658 $91,318 $287,571 

$25,653 $102,612 $105,690 $108,861 $342,816 

$9,038 $36,151 $37,236 $38,353 $120,778 

$86,956 

$0 $792,000 $544,000 $350,000 $1,686,000 

$8 000 $8 000 $8 000 $8 000 $32 000



4 team members x $2,000/member for lodging/meals/per diem

Leadership Symposium 3.0
Held in Irvine, CA from April 11-13, 2013, the symposium is 
a collaborative effort of the Association of California School 
Administrators (ACSA), Computer Using Educators, Inc. 
(CUE), Technology Information Center for Administrative 
Leadership (TICAL) and covers a multitude of topics 
including Common Core integration, blended learning, mobile 
devices, etc. 8 team members x $1,000/member for 
lodging/meals/per diem
Mass Customized Learning Symposium
Held in South Dakota in June, 2013

Total Travel $36,000 $60,000 

4. Equipment $0 $0 $0 $0 $0 

5. Supplies $0 $0 $0 $0 $0 

6. Contractual $0 $0 $0 $0 $0 

7. Training Stipends $0 $0 $0 $0 $0 

8. Other
All new district projects assign technology assistance funds at 
the rate of 1% of the total grant amount, to support specific 
technology-related expenses that result from the project 
implementation, i.e. technician salaries, network support, 
technology infrastructure support (like drops, cords, etc.), and 
any support needed from the technology department. Funds 
go directly to support the technology support services that 
will be needed because of the implementation of the program 
or grant.

$25,000 $25,000 $25,000 $25,000 $100,000 

9. Total Direct Costs: $215,758 $2,686,207 $2,350,332 $2,177,984 $7,430,281 

10. Total Indirect Costs calculated on the first $25,000 of 
each contract $11,629 $144,787 $126,683 $117,393 $400,492 

11. Total Grant Funds Requested $227,387 $2,830,994 $2,477,015 $2,295,377 $7,830,773 

12. Funds from other sources used to support the project

13. Total Budget $227,387 $2,830,994 $2,477,015 $2,295,377 $7,830,773 

$8,000 $8,000 $8,000 $8,000 $32,000 

$8,000 $8,000 

$20,000 $20,000 



Year 1 Year 2 Year 3 Year 4 Total
$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $25,000 $25,000 $25,000 $75,000 

$0 $35,000 $15,000 $0 $50,000 

$0 $0 $0 $25,000 $25,000 

$0 $0 $0 $15,000 $15,000 

$0 $12,000 $15,000 $12,000 $39,000 

$0 $11,000 $0 $0 $11,000 

$5,000 $15,000 $15,000 $5,000 $40,000 

$5,000 $12,000 $5,000 $13,000 $35,000 

$0 $17,000 $17,000 $12,500 $46,500 

$0 $58,000 $33,000 $12,500 $103,500 

$10,000 $185,000 $125,000 $120,000 $440,000 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$10,000 $185,000 $125,000 $120,000 $440,000 9. Total Direct Costs:

Cost Description
1. Personnel

2. Fringe Benefits

7. Training Stipends

8. Other

Total Contracts

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT

5. Supplies

6. Contractual (for all contracts, LUSD will/has followed the procedures for procurement under 34 CFR Parts 74.40 – 
74.48 and Part 80.36) As no specific rates are available until contracts are awarded, all contract amounts are based on 
industry research and estimated training/development costs that are appropriate and reasonable given the program’s 
projected scope of work. Due to the particular and specific program implementation needs, which are based on the LUSD 
PBS components currently in place and those yet to be developed, it is highly likely that most partner vendors will be 
involved in more than one project budget area. However, there will only be one contract per vendor in order to minimize 
indirect costs associated with managing contracts for partner vendors. Therefore, the budget narratives for the areas of the 
project which are based solely on contracts will reflect indirect costs based on the first $25,000 of a combined  contract for 
some vendors. The amounts used to calculate indirect costs will be clearly shown. There are approximately ten likely partner 
vendors, labeled Vendor 1-10 in the contract budget narratives. For example. Vendor 2 is the same in every narrative in 
which it is mentioned.

Professional Development: Aligning 
instructional strategies to be most effective with 
certain Common Core State Standards; Develop 
training and instructional strategies with 
Curriculum and Assessment work; Leadership 
Team Training and Coaching; Technology 
integration within the Leadership Team role; 
Working with teacher leaders to move from the 
traditional bureaucratic model to a collaborative 
and distributive leadership model focused on 
effective teacher performance and measurable 
student outcomes; Integrating the performance-
based system with the Digital Learning Platform; 
In-class coaching; Technology-based Expanded 
Learning

Vendor 2

Vendor 4

Vendor 7

Vendor 8

Vendor 10

3. Travel: 

4. Equipment

Table 4-1b: Project-Level Itemized Costs



$270 $3,719 $3,881 $4,285 $12,155 

$10,270 $188,719 $128,881 $124,285 $452,155 

$10,270 $188,719 $128,881 $124,285 $452,155 

12. Funds from other sources used to support the project

13. Total Budget

10. Total Indirect Costs (based on shaded cells)

11. Total Grant Funds Requested



Year 1 Year 2 Year 3 Year 4 Total
$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$80,000 $48,768 $48,768 $48,768 $226,304 

$25,000 $25,000 $12,500 $8,000 $70,500 

$25,000 $75,000 $87,500 $92,000 $279,500 

$0 $8,000 $4,000 $7,000 $19,000 

$0 $15,000 $11,000 $0 $26,000 

$25,000 $0 $0 $0 $25,000 

$15,000 $0 $0 $0 $15,000 

4. Equipment

5. Supplies

Following the technology audit performed under this project (see 
Contractual section below), supplies for each school will be purchased. 
Currently, $10,000/school has been allotted in Year 1 ($80,000) to 
purchase needed equipment, in the form of a “tech materials budget” to be 
allocated to the classrooms based on content areas and need. Additional 
funds have been budgeted for technology materials needed during the 
remainder of the project. The purpose of the technology audit is to 
determine, in a comprehensive manner, what additional technology-
related support systems or materials need to be put in place in order to 
effectively carry out all components of the application. What will be 
needed based on the results of the technology audit is unknown at this 
time. These materials may include such things as computers, scanners, 
mobile devices, smart boards, video devices, etc. and other materials in 
support of the project.

1. Personnel

2. Fringe Benefits

3. Travel

6. Contractual (for all contracts, LUSD will/has followed the procedures for procurement under 34 CFR Parts 74.40 – 74.48 and Part 
80.36) As no specific rates are available until contracts are awarded, all contract amounts are based on industry research and estimated 
training/development costs that are appropriate and reasonable given the program’s projected scope of work. Due to the particular and 
specific program implementation needs, which are based on the LUSD PBS components currently in place and those yet to be developed, 
it is highly likely that most partner vendors will be involved in more than one project budget area. However, there will only be one 
contract per vendor in order to minimize indirect costs associated with managing contracts for partner vendors. Therefore, the budget 
narratives for the areas of the project which are based solely on contracts will reflect indirect costs based on the first $25,000 of a 
combined  contract for some vendors. The amounts used to calculate indirect costs will be clearly shown. There are approximately ten 
likely partner vendors, labeled Vendor 1-10 in the contract budget narratives. For example. Vendor 2 is the same in every narrative in 
which it is mentioned.

Table 4-1c: Project-Level Itemized Costs
Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT

Enhancement of LUSD’s learner progress monitoring 
system, Educate ; develop tools to help students understand 
which skills are required for certain career goals and help 
students develop a plan to achieve their goals; develop a 
more mature pacing and monitoring tool that will help 
students, teachers and parents to be aware of progress, 
challenges, and next steps; expand the report library to 
enable effective pacing and build transparency for learner 
needs and opportunities for accelerated learning; 
development of content for both DLPs; and creating and 
linking professional development training videos and other 
content to the Facilitator DLP.

Vendor 1

Vendor 7

Instructional Technology Audit to determine the 
technological needs of classrooms and teachers throughout 
the district.

Vendor 6

Cost Description



$90,000 $123,000 $115,000 $107,000 $435,000 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$170,000 $171,931 $163,931 $155,931 $661,793 

$7,007 $4,416 $3,526 $3,446 $18,395 

$177,007 $176,347 $167,457 $159,377 $680,188 

$177,007 $176,347 $167,457 $159,377 $680,188 

12. Funds from other sources used to support the project

13. Total Budget

9. Total Direct Costs:

10. Total Indirect Costs (based on shaded cells)

11. Total Grant Funds Requested

Total Contracts

7. Training Stipends

8. Other



Year 1 Year 2 Year 3 Year 4 Total
$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$10,000 $10,000 $10,000 $10,000 $40,000 
$12,000 $12,000 $12,000 $12,000 $48,000 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$22,000 $22,000 $22,000 $22,000 $88,000 

$539 $539 $539 $539 $2,156 

$22,539 $22,539 $22,539 $22,539 $90,156 

$22,539 $22,539 $22,539 $22,539 $90,156 

7. Training Stipends

Cost Description
1. Personnel

2. Fringe Benefits

3. Travel

4. Equipment

5. Supplies

13. Total Budget

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT
Table 4-1d: Project-Level Itemized Costs

6. Contractual (for all contracts, LUSD will/has followed the procedures for procurement under 34 CFR 
Parts 74.40 – 74.48 and Part 80.36) As no specific rates are available until contracts are awarded, all 
contract amounts are based on industry research and estimated training/development costs that are 
appropriate and reasonable given the program’s projected scope of work. Due to the particular and specific 
program implementation needs, which are based on the LUSD PBS components currently in place and those 
yet to be developed, it is highly likely that most partner vendors will be involved in more than one project 
budget area. However, there will only be one contract per vendor in order to minimize indirect costs 
associated with managing contracts for partner vendors. Therefore, the budget narratives for the areas of the 
project which are based solely on contracts will reflect indirect costs based on the first $25,000 of a 
combined  contract for some vendors. The amounts used to calculate indirect costs will be clearly shown. 
There are approximately ten likely partner vendors, labeled Vendor 1-10 in the contract budget narratives. 
For example. Vendor 2 is the same in every narrative in which it is mentioned.

11. Total Grant Funds Requested

12. Funds from other sources used to support the 
project

8. Other

9. Total Direct Costs:

10. Total Indirect Costs (based on shaded cells)

Brochures, evaluation reports, curriculum 
guides, etc. Vendor 9



Year 1 Year 2 Year 3 Year 4 Total
$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$20,000 $16,000 $16,000 $0 $52,000 

$0 $0 $0 $0 $0 

$0 $5,000 $6,000 $0 $11,000 

$0 $10,000 $4,000 $0 $14,000 

$20,000 $10,000 $10,000 $20,000 $60,000 

$5,000 $15,000 $15,000 $5,000 $40,000 

$25,000 $8,000 $8,000 $12,500 $53,500 

$17,000 $17,000 $12,500 $46,500 

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT
Table 4-1e: Project-Level Itemized Costs

3. Travel

4. Equipment

5. Supplies

Cost Description
1. Personnel

2. Fringe Benefits

6. Contractual (for all contracts, LUSD will/has followed the procedures for procurement under 34 CFR Parts 
74.40 – 74.48 and Part 80.36) As no specific rates are available until contracts are awarded, all contract 
amounts are based on industry research and estimated training/development costs that are appropriate and 
reasonable given the program’s projected scope of work. Due to the particular and specific program 
implementation needs, which are based on the LUSD PBS components currently in place and those yet to be 
developed, it is highly likely that most partner vendors will be involved in more than one project budget area. 
However, there will only be one contract per vendor in order to minimize indirect costs associated with 
managing contracts for partner vendors. Therefore, the budget narratives for the areas of the project which are 
based solely on contracts will reflect indirect costs based on the first $25,000 of a combined  contract for some 
vendors. The amounts used to calculate indirect costs will be clearly shown. There are approximately ten likely 
partner vendors, labeled Vendor 1-10 in the contract budget narratives. For example. Vendor 2 is the same in 
every narrative in which it is mentioned.

Curriculum Development--Aligned to 
assessment and digital training modules, 
the curriculum component of the 
performance-based system will be refined, 
and implemented as refined, in the first 
year of the project. In Year 2, additional 
curriculum content will be tied with the 
revised curriculum Assessments, 
continuing in to Year 3. curriculum 
Assessment Development--Analyzing 
curriculum performance tasks and project-
based assignments to determine the 
validity and reliability of the assessment 
component; edit all curriculum assessment 
components.

Vendor 5

Vendor 7

Vendor 8

Vendor 10



$70,000 $81,000 $76,000 $50,000 $277,000 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$70,000 $81,000 $76,000 $50,000 $277,000 

$3,504 $2,102 $2,156 $1,752 $9,514 

$73,504 $83,102 $78,156 $51,752 $286,514 

$73,504 $83,102 $78,156 $51,752 $286,514 13. Total Budget

9. Total Direct Costs:

10. Total Indirect Costs (based on shaded cells)

11. Total Grant Funds Requested

12. Funds from other sources used to support the 
project

Total Contracts

7. Training Stipends

8. Other



Year 1 Year 2 Year 3 Year 4 Total
$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $12,500 $17,000 $29,500 

$0 $0 $37,500 $83,000 $120,500 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $50,000 $100,000 $150,000 

$0 $0 $674 $916 $1,590 

$0 $0 $50,674 $100,916 $151,590 

$0 $0 $50,674 $100,916 $151,348 

7. Training Stipends

Cost Description
1. Personnel

2. Fringe Benefits

3. Travel: 

4. Equipment

5. Supplies

13. Total Budget

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT
Table 4-1f: Project-Level Itemized Costs

6. Contractual (for all contracts, LUSD will/has followed the procedures for procurement under 34 CFR Parts 74.40 – 74.48 and 
Part 80.36) As no specific rates are available until contracts are awarded, all contract amounts are based on industry research and 
estimated training/development costs that are appropriate and reasonable given the program’s projected scope of work. Due to the 
particular and specific program implementation needs, which are based on the LUSD PBS components currently in place and those 
yet to be developed, it is highly likely that most partner vendors will be involved in more than one project budget area. However, there 
will only be one contract per vendor in order to minimize indirect costs associated with managing contracts for partner vendors. 
Therefore, the budget narratives for the areas of the project which are based solely on contracts will reflect indirect costs based on 
the first $25,000 of a combined  contract for some vendors. The amounts used to calculate indirect costs will be clearly shown. There 
are approximately ten likely partner vendors, labeled Vendor 1-10 in the contract budget narratives. For example. Vendor 2 is the 
same in every narrative in which it is mentioned.

11. Total Grant Funds Requested

12. Funds from other sources used to support the project

8. Other

9. Total Direct Costs:

10. Total Indirect Costs (based on shaded cells)

‘Public Portal’ Software developed to create an online sharing 
database of curriculum standards, rubrics, activities, etc. This work 
will occur primarily in the first full year (Year 2), so that all project 
work can be collected and assimilated into the portal as the project 
continues in the subsequent years.

Vendor 1



Year 1 Year 2 Year 3 Year 4 Total
$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$25,000 $25,000 $25,000 $25,000 $100,000 

$75,000 $75,000 $75,000 $75,000 $300,000 

$15,000 $15,000 $15,000 $15,000 $60,000 

$10,000 $10,000 $10,000 $10,000 $40,000 

$125,000 $125,000 $125,000 $125,000 $500,000 

$0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 

$125,000 $125,000 $125,000 $125,000 $500,000 

$2,156 $2,156 $2,156 $2,156 $8,624 

$127,156 $127,156 $127,156 $127,156 $508,624 

$127,156 $127,156 $127,156 $127,156 $508,624 

3. Travel: 

4. Equipment

5. Supplies

Cost Description
1. Personnel

2. Fringe Benefits

Project Implementation Plan Development 
Assistance in first 100 days; develop detailed 
formative and summative evaluation plan; Data 
Analysis/Stakeholder Reports/Required 
Reports/Continuous Improvement Model 
Facilitation, including district-gathered data 
and data collected through the contractor’s 
visits and research, reports based on data and 
stakeholder anecdotal and survey data, and 
attendance /facilitation at leadership, 
implementation, and evaluation team(s) 
meetings. Stakeholder interviews, forums, and 
survey administration

Vendor 3

Vendor 9

Total Contracts

12. Funds from other sources used to support the 
project

13. Total Budget

Grantee Name: LINDSAY UNIFIED SCHOOL DISTRICT
Table 4-1g: Project-Level Itemized Costs

6. Contractual (for all contracts, LUSD will/has followed the procedures for procurement under 34 CFR Parts 74.40 – 
74.48 and Part 80.36) As no specific rates are available until contracts are awarded, all contract amounts are based on 
industry research and estimated training/development costs that are appropriate and reasonable given the program’s 
projected scope of work. Due to the particular and specific program implementation needs, which are based on the LUSD 
PBS components currently in place and those yet to be developed, it is highly likely that most partner vendors will be 
involved in more than one project budget area. However, there will only be one contract per vendor in order to minimize 
indirect costs associated with managing contracts for partner vendors. Therefore, the budget narratives for the areas of 
the project which are based solely on contracts will reflect indirect costs based on the first $25,000 of a combined 
contract for some vendors. The amounts used to calculate indirect costs will be clearly shown. There are approximately 
ten likely partner vendors, labeled Vendor 1-10 in the contract budget narratives. For example. Vendor 2 is the same in 
every narrative in which it is mentioned.

10. Total Indirect Costs (based on shaded cells)

11. Total Grant Funds Requested

7. Training Stipends

8. Other

9. Total Direct Costs:
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